


(再評価)

那珂川
直轄河川改修事業

令和2年7月16日

国土交通省関東地方整備局

様式一1 氾濫ブロック分割図



汎用ブロック	ブロック面積(km2)	一般資産等基礎数量				一般資産額				農業者資産				農作物資産			一般資産額等合計		
		人口(人)	世帯数(世帯)	従業者数(産業分類別に算出)	農漁家数(世帯)	延床面積(千m2)	水田面積(km2)	畑面積(km2)	家屋	家庭用品	事業所資産	農漁家資産	小計	水稲	畑作物	小計			
										償却	在庫	償却	在庫						
L01	4.18	2,347	908	1,281	11	225.0	273.0	16.3	41,718	12,046	3,616	2,426	22	10	59,839	322	78	400	60,239
L02	1.69	1,080	333	608	11	99.8	107.5	11.4	18,501	4,598	1,134	207	21	9	24,470	127	54	181	24,652
L03	10.00	5,285	2,031	4,449	36	493.5	593.2	105.2	91,494	27,010	11,482	8,115	73	32	138,206	700	502	1,201	139,407
L04	2.97	1,005	349	122	6	51.2	145.3	84.8	9,490	4,622	496	334	11	5	14,959	171	404	576	15,535
L05	4.74	1,175	425	176	4	64.1	223.4	141.1	11,877	5,631	417	221	9	4	18,159	263	673	936	19,095
L06	0.76	102	36	11	1	7.2	5.4	58.3	1,339	480	20	29	2	1	1,871	6	278	284	2,156
L07	2.43	298	101	133	0	33.4	168.9	48.0	6,189	1,336	242	232	1	0	8,000	199	229	428	8,428
L08	0.25	63	25	16	0	5.3	1.0	10.2	990	333	27	13	0	0	1,363	1	49	50	1,413
L09	0.16	36	14	48	0	5.8	29.3	2.8	1,083	189	149	35	0	0	1,456	35	14	48	1,504
L10	0.16	14	5	1	0	1.6	9.5	4.1	292	68	3	1	0	0	364	11	17	29	393
L11	0.05	16	5	12	0	3.5	1.3	1.9	653	67	61	52	0	0	833	2	7	8	842
L12	0.04	0	0	0	0	0.0	1.0	0.0	0	0	0	0	0	0	0	0	0	0	0
L13	0.01	2	1	0	0	0.2	0.0	0.8	43	16	0	0	0	0	59	0	3	3	62
L14	1.11	192	61	19	0	14.1	72.2	15.8	2,596	811	42	42	0	0	3,490	87	54	141	3,631
L15	0.41	62	22	26	1	7.0	33.7	1.6	1,283	291	111	93	2	1	1,781	41	6	46	1,827
L16	0.88	99	38	21	0	15.2	28.7	46.5	2,810	497	54	31	1	0	3,393	35	158	193	3,586
L17	1.17	287	105	41	1	23.9	27.3	60.5	4,426	1,397	86	114	3	1	6,026	32	288	321	6,347
L18	0.62	22	6	0	0	3.0	45.4	6.6	548	78	1	1	0	0	628	55	23	78	706
L19	0.02	0	0	0	0	0.0	0.0	0.0	0	0	0	0	0	0	0	0	0	0	0
R01	18.51	3,493	1,110	854	24	231.1	1,479.1	107.3	42,843	14,711	2,584	2,051	49	22	62,259	1,744	512	2,256	64,515
R02	1.40	7,302	2,684	3,910	101	416.4	1.0	0.0	77,192	38,476	12,973	5,517	205	91	134,454	1	0	1	134,455
R03	0.86	945	409	679	4	69.6	23.0	8.2	12,910	5,620	1,920	812	8	4	21,274	27	39	66	21,340
R04	1.23	1,242	604	275	5	212.3	33.4	40.5	39,361	8,107	1,308	681	9	4	49,470	39	193	232	49,703
R05	2.40	504	189	332	3	27.6	71.3	96.7	5,115	2,500	841	495	6	3	8,960	84	461	545	9,505
R06	4.06	874	333	101	10	64.7	153.6	143.7	11,988	4,404	262	234	20	9	16,917	181	685	867	17,783
R07	3.93	837	290	124	1	81.3	179.1	135.6	15,081	3,838	211	230	3	1	19,490	211	647	858	20,348
R08	1.17	287	105	41	1	23.9	27.3	60.5	4,426	1,397	86	114	3	1	6,026	32	288	321	6,347
R09	0.05	32	11	24	0	2.5	0.0	0.6	462	146	69	64	0	0	740	0	3	3	743
R10	0.63	106	43	2	0	9.2	18.4	36.5	1,715	571	9	8	0	0	2,303	22	174	196	2,499
R11	0.13	0	0	0	0	0.0	10.0	0.2	0	0	0	0	0	0	0	0	12	13	13
R12	0.23	49	17	3	0	3.5	7.7	7.0	644	221	7	4	0	0	876	9	24	33	909
R13	0.07	8	3	0	0	1.4	0.0	5.1	262	37	0	0	0	0	300	0	17	17	317
R14	0.12	30	10	0	0	3.1	0.0	10.0	567	131	0	0	0	0	699	0	34	34	733
R15	0.12	27	10	3	0	3.1	0.0	8.0	577	130	6	1	0	0	715	0	27	27	742
R16	0.98	163	52	12	0	17.5	75.9	2.0	3,232	691	53	39	0	0	4,016	92	7	99	4,115
R17	1.23	514	195	206	0	71.3	51.5	11.5	13,142	2,579	740	569	1	0	17,031	62	39	102	17,133
R18	0.60	233	88	322	0	23.0	23.1	10.9	4,240	1,204	2,345	786	1	0	8,576	28	37	65	8,642
R19	0.22	0	0	0	0	0.0	0.8	15.7	0	0	0	0	0	0	0	0	1	53	54
R20	0.80	8	3	0	0	1.3	50.5	9.0	241	35	1	1	0	0	278	61	31	92	369
R21	0.40	94	34	38	0	5.3	30.0	0.0	975	456	79	45	0	0	1,555	36	0	36	1,591
HR1	0.29	791	306	200	5	58.3	2.3	0.0	10,812	4,070	675	558	10	4	16,129	3	0	3	16,132
HR2	3.10	141	44	14	0	36.2	289.7	8.9	6,715	577	33	28	0	0	7,353	342	42	384	7,737
合計	73.73	29,515	10,912	14,090	225	2,398.3	4,284.6	1,291.6	444,452	148,139	42,257	24,140	454	201	659,644	5,067	5,926	10,994	670,638

汎用ブロック	ブロック面積(km2)	一般資産等基礎数量			一般資産額			農業者等基礎数量			農業者等基礎数量			農業者等基礎数量			農業者等基礎数量			農業者等基礎数量			一般資産額等合計
		人口(人)	世帯数(世帯)	従業者数(産業分類別に算出)	農漁家数(世帯)	延床面積(千m2)	水田面積(km2)	畑面積(km2)	家屋	家庭用品	事業所資産	農漁家資産	小計	水稲	畑作物	小計	水稲	畑作物	小計				
L01	3.86	2,951	1,151	1,434	14	250.4	230.2	16.2	46,431	15,265	3,914	2,733	29	13	68,386	271	77	349	68,735				
L02	1.71	1,096	338	616	11	100.6	108.6	11.4	18,642	4,670	1,147	209	22	10	24,699	128	54	183	24,881				
L03	9.68	5,139	1,977	4,413	35	478.7	589.7	105.1	88,742	26,282	11,332	8,042	70	31	134,500	672	501	1,173	135,674				
L04	2.77	920	320	107	5	46.9	133.2	84.4	8,698	4,232	442	284	11	5	13,671	157	402	559	14,231				
L05	4.23	942	339	148	3	51.1	201.1	134.2	9,470	4,487	351	189	6	3	14,505	237	640	877	15,383				
L06	0.69	64	22	5	1	5.5	2.0	57.8	1,021	297	8	16	1	1	1,343	2	276	278	1,621				
L07	2.25	288	97	142	0	31.1	149.7	44.0	5,771	1,283	250	234	1	0	7,539	177	210	387	7,926				
L08	0.25	63	25	16	0	5.3	1.0	10.2	990	333	27	13	0	0	1,363	1	49	50	1,413				
L09	0.45	35	14	48	0	5.8	29.2	2.8	1,077	188	147	35	0	0	1,447	34	17	48	1,495				
L10	0.16	14	5	1	0	1.6	9.5	4.1	292	68	3	1	0	0	364	11	17	29	393				
L11	0.05	15	5	11	0	3.3	1.3	1.9	600	63	54	46	0	0	764	2	7	8	772				
L12	0.04	0	0	0	0	0.0	1.0	0.0	0	0	0	0	0	0	0	0	0	0	0	0			
L13	0.01	2	1	0	0	0.2	0.0	0.8	43	16	0	0	0	0	59	0	3	3	62				
L14	1.11	196	62	19	0	14.3	72.3	15.8	2,640	827	42	42	0	0	3,551	88	54	141	3,692				
L15	0.41	62	22	26	1	7.0	33.7	1.7	1,286	291	111	93	2	1	1,785	41	6	47	1,831				
L16	0.89	101	38	21	0	15.3	28.7	46.5	2,828	505	54	32	1	0	3,420	35	159	193	3,613				
L17	0.41	38	12	21	0	5.7	18.1	18.5	1,048	161	74	68	0	0	1,352	22	63	85	1,437				
L18	0.62	22	6	0	0	3.0	45.4	6.7	548	78	1	1	0	0	628	55	23	78	706				
L19	0.02	0	0	0	0	0.0	0.0	0.0	0	0	0	0	0	0	0	0	0	0	0	0			
R01	15.63	2,641	836	662	19	174.6	1,248.7	94.0	32,366	11,068	2,119	1,681	39	17	47,291	1,473	449	1,921	49,212				
R02	1.47	7,552	2,760	4,370	105	426.2	1.0	0.0	79,018	39,672	14,242	6,050	212	94	139,288	1	0	1	139,289				
R03	0.87	952	412	687	4	70.1	23.0	8.2	12,992	5,661	1,936	815	8	4	21,416	27	39	66	21,482				
R04	1.17	1,206	589	267	4	204.9	33.3	39.2	37,992	7,902	1,283	663	9	4	47,853	39	187	227	48,080				
R05	2.22	433	162	292	2	23.6	65.5	94.9	4,377	2,148	759	446	5	2	7,737	77	453	530	8,267				
R06	3.56	810	310	100	9	56.6	122.1	141.5	10,493	4,104	257	230	19	8	15,112	144	675	819	15,931				
R07	3.39	648	225	107	1	65.7	164.6	116.4	12,181	2,976	296	188	2	1	15,644	194	555	749	16,394				
R08	1.03	253	92	36	1	20.6	21.0	57.0	3,820	1,225	75	99	2	1	5,221	25	272	297	5,518				
R09	0.05	32	11	24	0	2.5	0.0	0.5	462	146	69	64	0	0	740	0	2	2	743				
R10	0.65	108	44	2	0	9.4	18.4	37.4	1,745	579	9	8	0	0	2,341	22	179	200	2,541				
R11	0.13	0	0	0	0	0.0	10.0	0.2	0	0	0	0	0	0	0	0	12	13	13	0			
R12	0.24	51	17	3	0	3.6	8.2	7.0	670	231	8	4	0	0	913	10	24	34	947				
R13	0.07	8	3	0	0	1.4	0.0	5.1	262	37	0	0	0	0	300	0	17	17	317				
R14	0.12	30	10	0	0	3.1	0.0	10.0	567	131	0	0	0	0	699	0	34	34	733				
R15	0.12	27	10	3	0	3.1	0.0	8.0	577	130	6	1	0	0	715	0	27	27	742				
R16	0.98	163	52	12	0	17.5	75.9	2.0	3,232	691	53	39	0	0	4,016	92	7	99	4,115				
R17	1.10	422	157	170	0	62.0	50.7	9.6	11,430	2,084	602	475	0	0	14,592	61	33	94	14,686				
R18	0.60	233	88	322	0	23.0	23.0	10.9	4,240	1,204	2,345	786	1	0	8,576	28	37	65	8,642				
R19	0.22	0	0	0	0	0.0	0.8	15.7	0	0	0	0	0	0	0	0	1	53	54	0			
R20	0.80	8	3	0	0	1.3	50.5	9.0	241	35	1	1	0	0	278	61	31	92	369				
R21	0.40	94	34	38	0	5.3	30.0	0.0	975	456	79	45	0	0	1,555	36	0	36	1,591				
HR1	0.21	556	215	135	4	41.3	1.9	0.0	7,663	2,866	453	375	7	3	11,368	2	0	2	11,370				
HR2	2.57	116	36	11	0	31.7	244.1	6.0	5,873	479	21	18	0	0	6,392	288	28	316	6,708				
合計	67.18	28,291	10,501	14,275	222	2,273.4	3,827.5	1,235.1	421,306	142,874	42,572	24,025	448	199	631,423	4,528	5,659	10,187	641,609				

汎用ブロック	ブロック面積 (km2)	一般資産等基礎数量			一般資産額			農作物資産			一般資産額等合計								
		人口 (人)	世帯数 (世帯)	従業者数 (産業分類別に算出) (人)	農漁家数 (世帯)	延床面積 (千m2)	水田面積 (km2)	畑面積 (km2)	家屋	家庭用品		事業所資産	農漁家資産	小計	水稲	畑作物	小計		
L01	1.02	231	84	14	2	33.5	78.7	12.3	6,218	1,116	45	9	4	2	7,393	93	59	151	7,545
L02	1.66	1,060	327	600	10	98.3	106.2	11.4	18,227	4,513	1,118	204	21	9	24,094	125	54	180	24,273
L03	5.10	2,915	1,147	2,230	20	197.7	245.8	104.4	36,659	15,251	5,447	3,699	40	18	61,113	290	498	788	61,901
L04	1.94	556	195	61	4	27.4	75.2	82.9	5,089	2,577	223	150	8	4	8,105	89	396	484	8,534
L05	3.78	811	291	127	3	44.8	175.3	129.6	8,312	3,849	283	145	6	3	12,598	207	618	825	13,422
L06	0.65	34	12	3	0	2.8	1.9	56.9	527	155	4	8	1	0	696	2	271	274	969
L07	2.73	316	106	147	0	36.3	174.1	36.3	1,409	253	232	232	1	0	8,633	205	236	442	9,074
L08	0.00	0	0	0	0	0.0	0.0	0.0	0	0	0	0	0	0	0	0	0	0	0
L09	0.16	35	14	46	0	5.6	28.8	2.8	1,047	183	141	34	0	0	1,406	34	14	47	1,453
L10	0.16	14	5	1	0	1.6	9.5	4.1	292	68	3	1	0	0	364	11	17	29	393
L11	0.05	16	5	12	0	3.5	1.3	1.9	653	67	61	52	0	0	833	2	7	8	842
L12	0.04	0	0	0	0	0.0	1.0	0.0	0	0	0	0	0	0	0	0	0	1	1
L13	0.01	2	1	0	0	0.2	0.0	0.8	43	16	0	0	0	0	59	0	3	3	62
L14	0.87	66	21	1	0	4.8	63.8	11.6	892	276	1	1	0	0	1,170	77	39	117	1,287
L15	0.41	63	22	27	1	7.1	34.0	1.8	1,313	297	113	95	2	1	1,820	41	6	47	1,867
L16	0.89	101	38	21	0	15.3	28.7	46.5	2,828	505	54	32	1	0	3,420	35	159	193	3,613
L17	0.41	38	12	27	0	5.7	18.1	18.5	1,048	161	74	68	0	0	1,352	22	63	85	1,437
L18	0.60	22	6	0	0	3.0	44.0	6.0	548	78	1	1	0	0	628	53	20	74	702
L19	0.02	0	0	0	0	0.0	0.0	0.0	0	0	0	0	0	0	0	0	0	0	0
R01	5.70	1,550	533	497	6	94.1	434.1	46.7	17,444	7,058	1,294	756	13	6	26,570	512	223	735	27,305
R02	0.91	4,939	1,905	1,126	75	295.2	1.0	0.0	54,736	26,842	5,242	1,615	152	67	88,653	1	0	1	88,655
R03	0.81	851	369	603	4	61.6	23.0	8.2	11,423	5,068	1,701	735	8	3	18,937	27	39	66	19,003
R04	0.90	912	440	209	2	152.6	24.5	36.7	28,298	5,909	1,087	520	4	2	35,820	29	175	204	36,024
R05	2.06	306	114	239	1	17.0	63.0	93.2	3,152	1,509	626	372	3	1	5,663	74	444	519	6,182
R06	3.29	791	303	99	9	54.9	103.4	139.5	10,174	4,019	255	228	18	8	14,703	122	666	788	15,490
R07	1.49	147	49	21	0	22.2	82.9	50.7	4,124	655	121	24	0	0	4,924	98	242	340	5,264
R08	0.59	117	42	11	0	9.5	2.3	43.0	1,757	559	24	30	0	0	2,372	3	205	208	2,580
R09	0.05	32	11	24	0	2.4	0.0	0.4	449	143	67	62	0	0	721	0	2	2	723
R10	0.64	106	43	2	0	9.3	18.4	36.9	1,717	571	9	8	0	0	2,306	22	176	198	2,504
R11	0.13	0	0	0	0	0.0	10.0	0.1	0	0	0	0	0	0	0	12	1	12	12
R12	0.24	51	17	3	0	3.6	8.2	7.0	670	231	8	4	0	0	913	10	24	34	947
R13	0.07	8	3	0	0	1.4	0.0	5.1	262	37	0	0	0	0	300	0	17	17	317
R14	0.12	30	10	0	0	3.1	0.0	10.0	567	131	0	0	0	0	699	0	34	34	733
R15	0.12	27	10	3	0	3.1	0.0	8.0	577	130	6	1	0	0	715	0	27	27	742
R16	0.98	163	52	12	0	17.5	76.3	2.0	3,232	691	53	39	0	0	4,016	92	7	99	4,116
R17	0.79	305	114	116	0	47.0	44.1	8.1	8,661	1,516	377	293	0	0	10,846	53	28	81	10,927
R18	0.60	233	88	322	0	23.0	23.0	10.9	4,240	1,204	2,345	786	1	0	8,576	28	37	65	8,642
R19	0.22	0	0	0	0	0.0	0.8	15.7	0	0	0	0	0	0	0	1	53	54	54
R20	0.80	8	3	0	0	1.3	50.6	9.0	241	35	1	1	0	0	278	61	31	92	370
R21	0.38	94	34	38	0	5.3	28.7	0.0	975	456	79	45	0	0	1,555	35	0	35	1,590
HR1	0.00	6	3	2	0	0.5	0.0	0.0	93	35	6	5	0	0	139	0	0	0	139
HR2	0.00	0	0	0	0	0.0	0.0	0.0	0	0	0	0	0	0	0	0	0	0	0
合計	41.66	16,956	6,430	6,642	140	1,312.8	2,080.8	1,072.4	243,228	87,320	21,123	10,257	283	125	362,336	2,468	4,891	7,359	369,695

様式一3 被書額(現況時) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:1/100確率 (単位:百万円)

記号 No	被書額		一般産被書額		農漁家		農作物被書額		公共土木		家庭における応急対策費用		事業所における 応急対策費用		その他 間接被害		合計	
	家屋	家庭用品	事業所償却 償却	事業所償却 在庫	償却	在庫	水稲	畑作物	施設等 被書額	営業停止 損失	清掃 補助	活動等 代替	小計	小計	事業所における 応急対策費用	国・地方公共 団体における 応急対策費用		小計
L01	8,941	4,808	1,048	591	4	3	100	39	15,877	568	307	190	497	162	300	0	1,527	
L02	8,185	3,600	913	163	10	6	46	28	12,877	636	241	124	364	72	224	0	1,298	
L03	40,407	21,423	8,107	5,462	38	20	248	255	66,736	5,252	1,825	874	2,699	1,588	1,335	0	10,874	
L04	4,480	3,620	344	216	8	4	60	206	9,974	170	321	152	473	135	226	0	1,004	
L05	4,692	3,644	271	128	3	2	90	335	12,094	209	275	143	418	74	227	0	927	
L06	448	259	7	12	1	0	2	141	1,519	6	17	10	27	2	16	0	51	
L07	3,535	1,032	209	206	0	0	69	112	7,034	254	104	47	152	166	64	0	636	
L08	745	306	24	11	0	0	12	25	1,181	30	36	15	51	31	19	0	132	
L09	647	155	97	26	0	0	12	7	1,181	49	17	7	24	30	10	0	113	
L10	172	53	2	1	0	0	4	8	379	2	6	3	8	5	3	0	19	
L11	275	40	40	34	0	0	1	3	338	20	3	2	5	7	2	0	34	
L12	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	
L13	28	14	0	0	0	0	0	0	44	0	2	1	2	0	1	0	3	
L14	1,380	600	25	25	0	0	32	26	2,860	20	59	27	87	29	37	0	173	
L15	784	238	92	78	1	0	15	2	1,429	54	23	10	33	21	15	0	123	
L16	1,360	247	42	27	0	0	12	70	2,401	38	26	12	39	28	15	0	120	
L17	455	111	47	42	0	0	7	27	1,049	26	8	4	12	10	7	0	55	
L18	207	54	1	1	0	0	14	9	995	1	3	2	5	1	3	0	10	
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	
R01	9,588	6,145	960	687	10	7	534	211	37,323	439	390	238	628	162	383	0	1,613	
R02	27,733	27,446	7,183	2,486	82	49	0	0	48,229	2,517	1,625	872	2,497	703	1,710	0	7,427	
R03	7,843	5,020	1,624	723	7	3	10	20	11,772	1,273	526	230	755	532	313	0	2,872	
R04	24,264	7,163	1,140	583	5	3	14	97	25,740	611	781	340	1,121	400	446	0	2,578	
R05	3,082	2,190	736	445	4	2	30	234	7,378	625	230	101	332	303	136	0	1,396	
R06	8,076	4,051	242	223	18	8	63	349	13,937	245	474	202	676	269	252	0	1,443	
R07	4,354	1,204	140	53	0	0	65	249	9,111	72	110	60	170	38	75	0	356	
R08	1,198	633	33	40	1	0	8	130	2,763	24	4	24	65	9	39	0	137	
R09	142	80	35	31	0	0	0	1	223	17	4	3	7	6	5	0	36	
R10	1,252	534	8	8	0	0	8	88	2,183	5	63	27	90	5	33	0	134	
R11	0	0	0	0	0	0	4	0	156	0	0	0	0	0	0	0	0	
R12	359	182	6	3	0	0	3	12	635	4	17	8	25	11	11	0	51	
R13	203	33	0	0	0	0	0	9	254	0	4	2	5	1	2	0	8	
R14	418	123	0	0	0	0	0	17	556	0	14	6	20	1	8	0	29	
R15	323	104	5	1	0	0	0	13	445	6	10	5	14	5	6	0	31	
R16	1,984	491	37	29	0	0	34	37	3,083	23	52	23	75	25	31	0	154	
R17	5,875	1,684	439	307	0	0	23	17	7,132	183	115	61	176	87	105	0	550	
R18	935	450	616	188	0	0	7	16	2,148	157	27	17	44	23	28	0	252	
R19	0	0	0	0	0	0	0	24	254	0	0	0	0	0	0	0	0	
R20	123	28	1	1	0	0	19	13	1,028	0	2	1	3	0	2	0	5	
R21	112	64	8	5	0	0	8	189	603	9	7	4	12	2	4	0	27	
HR1	1,770	1,425	190	138	1	1	1	0	2,651	92	83	56	139	27	89	0	347	
HR2	1,481	303	11	8	0	0	119	17	5,934	7	15	10	25	3	19	0	54	
合計	177,852	99,557	24,684	12,984	194	108	1,665	2,815	319,830	13,646	7,863	3,913	11,776	4,973	6,202	0	36,598	
																		676,287

様式一3 被書額(現況時) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:整備計画規模 (単位:百万円)

記号 No	被書額(現況時)				水系名:那珂川水系				河川名:那珂川、涸沼川				流量規模:整備計画規模				合計			
	家屋	家庭用品	事業所償却 償却	一般資産被書額 在庫	農漁家 償却	在庫	小計	水稲	農作物被書額 畑作物	小計	公共土木 施設等 被書額	営業停止 損失	清掃労働 補助費	家庭における応急対策費用 活動等	小計	事業所における 応急対策費 用		国・地方公共 団体に於ける 応急対策費 用	その他の 間接被害	
L01	6,448	3,269	675	397	3	2	10,794	79	38	117	11,754	420	231	143	374	95	204	0	1,092	23,758
L02	7,575	3,410	857	152	9	5	12,008	46	28	73	10,736	509	212	113	324	59	212	0	1,105	23,922
L03	24,897	16,511	5,849	3,678	25	15	50,976	208	254	462	48,056	3,278	1,088	592	1,680	847	1,029	0	6,834	106,328
L04	3,813	3,222	296	180	7	3	7,520	56	205	261	9,051	144	266	131	396	111	201	0	852	17,684
L05	2,903	2,256	127	60	2	1	5,350	70	317	386	9,225	100	173	93	267	37	141	0	545	15,506
L06	145	86	2	3	0	0	236	1	138	139	1,087	1	5	3	8	1	5	0	16	1,477
L07	2,625	806	191	188	0	0	3,810	57	103	161	5,758	199	72	34	106	120	50	0	475	10,203
L08	665	284	23	11	0	0	983	0	24	25	900	27	29	13	42	25	18	0	113	2,021
L09	23	5	7	6	0	0	41	4	4	8	202	4	1	0	1	1	0	0	6	257
L10	134	46	2	1	0	0	182	4	7	11	332	2	4	2	6	4	3	0	14	540
L11	161	24	29	25	0	0	239	0	3	3	219	10	2	1	2	3	2	0	17	478
L12	0	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	16
L13	19	10	0	0	0	0	28	0	1	1	31	0	0	0	1	0	1	0	2	63
L14	821	361	10	10	0	0	1,202	31	19	50	2,179	8	36	17	52	14	22	0	97	3,528
L15	570	199	79	64	1	0	913	14	1	16	1,197	38	15	8	23	14	12	0	87	2,212
L16	990	172	37	23	0	0	1,223	10	56	66	1,812	32	17	8	24	18	11	0	85	3,186
L17	245	56	21	22	0	0	344	5	16	21	667	12	4	2	6	3	3	0	25	1,058
L18	93	16	1	0	0	0	110	7	6	13	557	0	2	1	3	0	1	0	4	685
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	7,245	4,727	735	525	8	6	13,245	467	181	648	31,936	334	295	186	481	116	294	0	1,225	47,053
R02	21,899	22,673	4,546	1,302	61	40	50,521	0	0	30	37,502	1,378	1,226	712	1,938	400	1,413	0	5,129	93,152
R03	7,402	4,914	1,592	709	7	3	14,626	10	20	30	11,332	1,204	496	219	715	493	306	0	2,719	28,707
R04	22,828	6,937	1,116	564	5	2	31,452	14	96	111	24,474	583	734	323	1,057	373	432	0	2,446	58,483
R05	2,639	1,977	677	406	3	2	5,704	29	233	262	6,759	529	192	87	280	250	123	0	1,182	13,908
R06	6,384	3,681	231	210	15	7	10,528	53	345	398	12,036	193	361	163	523	192	229	0	1,137	24,099
R07	1,372	260	36	7	0	0	1,675	31	103	134	3,324	11	18	11	29	4	16	0	59	5,191
R08	354	177	9	9	0	0	549	0	79	79	1,043	6	11	7	19	2	11	0	37	1,707
R09	28	15	6	5	0	0	54	0	0	0	44	4	1	1	2	1	1	0	8	107
R10	1,056	502	8	7	0	0	1,574	8	87	95	2,001	5	51	23	74	4	31	0	113	3,783
R11	0	0	0	0	0	0	0	4	0	4	152	0	0	0	0	0	0	0	0	157
R12	130	76	2	2	0	0	210	1	7	8	285	1	6	3	9	3	5	0	19	522
R13	173	29	0	0	0	0	202	0	8	8	226	0	3	1	4	0	2	0	6	443
R14	338	112	0	0	0	0	450	0	17	17	487	0	10	5	15	1	7	0	23	976
R15	224	78	5	1	0	0	308	0	11	11	342	4	6	3	10	3	5	0	22	682
R16	1,584	371	29	24	0	0	2,008	33	3	36	2,664	19	39	18	57	19	23	0	119	4,825
R17	3,977	1,211	273	186	0	0	5,647	21	12	33	5,110	113	70	43	112	45	75	0	346	11,135
R18	13	6	4	2	0	0	26	0	2	2	35	1	1	0	1	0	0	0	3	65
R19	0	0	0	0	0	0	0	0	15	16	214	0	0	0	0	0	0	0	0	229
R20	102	22	0	0	0	0	125	15	12	27	891	0	1	1	2	0	1	0	4	1,047
R21	0	0	0	0	0	0	0	1	0	1	44	0	0	0	0	0	0	0	0	45
HR1	1,445	1,109	147	107	1	1	2,811	1	0	1	2,120	75	69	46	115	21	69	0	280	5,212
HR2	1,237	253	8	6	0	0	1,504	102	12	114	5,517	5	13	9	22	2	16	0	45	7,179
合計	132,557	79,863	17,630	8,893	146	88	239,177	1,385	2,462	3,847	252,314	9,252	5,760	3,021	8,781	3,283	4,975	0	26,291	521,630

様式一3 被書額(現況時) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:1/50確率 (単位:百万円)

記号 No	被書額(現況時)			一般資産被書額			農作物被書額			公共土木 施設等			営業停止 損失			家庭における応急対策費用			事業所における 応急対策費用			その他の 間接被害			合計
	家屋	家庭用品	事業所償却 償却	事業所償却 在庫	農漁家 償却	在庫	水稲	畑作物	小計	土木 施設等	公共 土木 施設等	営業停止 損失	清掃 労働 補助	家庭 における 応急 対策 費用	小計	事業所 における 応急 対策 費用	国・地方公共 団体に おける 応急 対策 費用	その他の 間接 被害	小計	合計					
L01	5,311	2,567	482	293	3	2	8,658	66	37	102	9,585	340	197	120	317	74	160	0	892	19,237					
L02	7,174	3,251	817	143	8	5	11,398	45	28	73	10,281	462	191	105	297	52	203	0	1,013	22,764					
L03	19,820	14,383	4,989	3,073	20	12	42,297	181	254	435	40,941	2,729	896	509	1,406	680	896	0	5,712	89,385					
L04	3,444	2,987	267	162	6	3	6,870	54	205	258	8,518	129	237	119	356	96	186	0	768	16,414					
L05	2,539	1,962	97	47	2	1	4,648	62	309	371	8,421	83	154	83	236	32	122	0	473	13,912					
L06	107	63	1	2	0	0	173	1	137	138	1,034	1	4	2	7	0	4	0	12	1,356					
L07	2,394	751	183	181	0	0	3,509	52	102	154	5,345	180	64	31	95	105	47	0	426	9,435					
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L09	22	5	7	6	0	0	39	4	4	8	199	4	1	0	1	1	0	0	6	253					
L10	125	43	2	1	0	0	171	4	7	10	319	1	4	2	6	3	3	0	13	514					
L11	145	20	27	23	0	0	215	0	2	3	198	10	1	1	2	3	1	0	16	432					
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L13	16	9	0	0	0	0	26	0	1	1	28	0	0	0	1	1	0	0	2	56					
L14	711	318	8	7	0	0	1,045	31	17	48	2,032	6	31	14	46	12	20	0	84	3,209					
L15	529	185	74	61	0	0	850	14	1	15	1,149	34	14	7	21	13	12	0	79	2,093					
L16	919	151	35	22	0	0	1,127	10	54	64	1,731	30	15	7	22	16	9	0	77	2,999					
L17	219	49	18	20	0	0	307	5	14	20	611	11	3	2	5	3	3	0	23	960					
L18	71	12	1	0	0	0	85	7	5	12	500	0	2	1	3	0	1	0	4	600					
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R01	6,176	4,069	641	461	7	5	11,359	415	170	585	28,735	289	254	162	416	94	253	0	1,052	41,731					
R02	17,630	19,101	3,675	944	47	34	41,432	0	0	30	30,757	952	974	606	1,580	294	1,190	0	4,016	76,205					
R03	6,999	4,804	1,555	694	6	3	14,061	10	20	30	10,913	1,131	465	209	675	454	299	0	2,559	27,563					
R04	21,800	6,781	1,099	552	4	2	30,238	14	96	110	23,568	561	694	309	1,002	351	422	0	2,337	56,253					
R05	2,384	1,807	638	380	3	1	5,194	29	232	261	6,362	478	169	79	248	221	113	0	1,060	12,877					
R06	5,656	3,465	222	200	13	6	9,562	49	342	392	11,169	165	305	143	447	154	216	0	982	22,104					
R07	939	154	19	4	0	0	1,116	26	76	102	2,636	7	12	7	19	2	10	0	38	3,891					
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R10	964	485	8	7	0	0	1,464	8	86	94	1,918	4	47	21	68	4	30	0	107	3,583					
R11	0	0	0	0	0	0	0	4	0	4	151	0	0	0	0	0	0	0	0	0					
R12	110	68	2	1	0	0	181	1	6	7	234	1	5	3	8	3	4	0	16	439					
R13	161	25	0	0	0	0	186	0	8	8	209	0	2	1	3	0	2	0	5	408					
R14	308	105	0	0	0	0	414	0	17	17	459	0	9	4	13	1	7	0	20	910					
R15	193	68	5	1	0	0	267	0	11	11	306	4	5	3	8	3	4	0	19	602					
R16	1,456	346	28	23	0	0	1,852	33	3	35	2,540	18	36	16	52	17	22	0	108	4,537					
R17	3,707	1,107	251	170	0	0	5,234	20	12	32	4,801	105	65	40	105	40	69	0	319	10,386					
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R19	0	0	0	0	0	0	0	0	14	14	207	0	0	0	0	0	0	0	0	0					
R20	89	20	0	0	0	0	109	14	12	26	862	0	1	1	2	0	1	0	4	1,002					
R21	0	0	0	0	0	0	0	1	0	1	39	0	0	0	0	0	0	0	0	0					
HR1	1,310	981	128	94	1	1	2,515	1	0	1	1,899	66	61	42	103	17	61	0	247	4,661					
HR2	1,076	214	6	5	0	0	1,301	90	11	101	5,158	4	11	8	18	1	13	0	37	6,597					
合計	114,486	70,355	15,285	7,579	120	76	207,901	1,252	2,291	3,543	223,831	7,806	4,930	2,657	7,587	2,748	4,383	0	22,525	457,800					

記号 No	被書額(現況時)				一般資産被書額				農作物被書額				公共土木 施設等				営業停止 損失				家庭における応急対策費用				事業所における 応急対策費用				その他の 間接被害		合計
	家屋	家庭用品	事業所償却 償却	事業所償却 在庫	農漁家 償却	農漁家 在庫	小計	水稲	畑作物	小計	土木 施設等	公共 土木 施設等	営業停止 損失	清掃 労働 補助	家庭 における 応急 対策 費用	事業所 における 応急 対策 費用	国・地方公共 団体に おける 応急 対策 費用	その他の 間接 被害	小計	合計											
L01	2,389	969	132	85	1	3,576	35	32	67	4,310	82	82	48	129	21	60	0	293	8,246												
L02	4,718	2,189	624	97	4	7,635	40	25	65	7,424	337	337	72	187	27	136	0	687	15,811												
L03	7,976	6,407	1,986	1,178	7	17,560	106	248	354	20,035	1,176	1,176	263	680	239	399	0	2,494	40,442												
L04	2,561	2,273	193	118	5	5,153	43	203	246	6,923	91	171	89	259	67	142	0	559	12,881												
L05	1,204	981	23	11	1	2,221	28	273	301	4,665	18	74	40	113	14	61	0	207	7,393												
L06	32	22	0	0	0	55	1	109	109	932	0	2	1	3	0	1	0	5	1,101												
L07	1,858	618	161	160	0	2,796	36	96	132	4,220	133	45	23	69	71	38	0	311	7,459												
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0												
L09	18	4	6	5	0	33	4	4	8	191	3	0	0	1	1	0	0	4	236												
L10	95	34	1	1	0	131	4	6	9	270	1	3	1	4	2	2	0	10	420												
L11	81	12	17	13	0	123	0	2	2	124	5	1	0	1	1	1	0	8	257												
L12	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	16												
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0												
L14	461	228	4	3	0	696	29	12	41	1,669	31	19	9	29	6	14	0	52	2,458												
L15	372	128	59	48	0	608	13	1	14	963	21	9	5	14	7	8	0	50	1,634												
L16	678	113	31	19	0	841	9	47	56	1,455	24	9	5	14	11	7	0	56	2,408												
L17	140	33	12	12	0	197	4	8	13	417	7	2	1	4	2	2	0	15	642												
L18	36	8	1	0	0	46	4	3	7	315	0	0	0	1	0	1	0	2	369												
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0												
R01	3,146	1,830	279	216	3	5,476	278	116	395	19,731	162	136	88	223	46	114	0	546	26,147												
R02	6,200	5,610	1,001	261	14	13,097	0	0	0	9,729	378	410	265	675	86	349	0	1,489	24,315												
R03	5,597	4,336	1,415	631	5	11,987	10	20	30	9,374	881	360	171	532	332	270	0	2,015	23,405												
R04	17,215	5,891	1,008	493	3	24,612	13	91	104	19,316	450	539	250	789	256	367	0	1,862	45,894												
R05	1,548	1,148	445	264	2	3,409	27	227	254	4,967	345	110	52	161	155	72	0	733	9,363												
R06	3,924	2,771	191	163	9	7,063	31	332	362	8,647	112	197	102	299	92	173	0	676	16,749												
R07	388	38	3	0	0	429	12	37	50	1,182	2	4	2	7	0	2	0	11	1,671												
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0												
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0												
R10	798	420	7	7	0	1,231	8	78	86	1,733	3	35	17	52	2	26	0	84	3,134												
R11	0	0	0	0	0	0	2	0	2	145	0	0	0	0	0	0	0	0	148												
R12	88	57	2	1	0	148	0	6	6	160	1	4	2	6	2	4	0	12	326												
R13	131	23	0	0	0	154	0	8	8	184	0	2	1	2	0	1	0	4	349												
R14	253	93	0	0	0	346	0	16	16	404	0	7	3	10	1	6	0	16	783												
R15	1,300	49	4	0	0	183	0	8	8	217	2	3	2	5	1	3	0	12	420												
R16	1,103	277	23	19	0	1,422	32	24	34	2,194	12	24	12	36	11	17	0	76	3,726												
R17	2,426	659	131	84	0	3,301	18	10	28	3,340	70	46	28	74	24	41	0	209	6,878												
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0												
R19	0	0	0	0	0	0	0	10	10	167	0	0	0	0	0	0	0	0	177												
R20	27	6	0	0	0	34	11	9	20	667	0	0	0	1	0	0	0	1	723												
R21	0	0	0	0	0	0	0	0	0	27	0	0	0	0	0	0	0	0	27												
HR1	703	459	63	47	0	1,272	0	0	0	971	40	40	26	66	10	29	0	144	2,388												
HR2	477	79	2	2	0	560	58	7	64	3,975	2	7	5	11	1	5	0	19	4,619												
合計	66,774	37,764	7,825	3,941	54	116,393	859	2,045	2,903	141,058	4,363	2,873	1,584	4,457	1,489	2,353	0	12,662	273,016												

様式-3 被書額(現況時) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:1/10確率 (単位:百万円)

記号 No	被書額		一般資産被書額		農作物被書額		公共土木 施設等 被書額		営業停止 損失		家庭における応急対策費用 小計		事業所における 応急対策費 用		その他の 間接被害		合計
	家屋	家庭用品	事業所償却 償却	事業所償却 在庫	農漁家 償却	農漁家 在庫	水稲	畑作物	小計	公共土木 施設等 被書額	営業停止 損失	清掃労働 割当値	家庭における 応急対策費 活動等	小計	事業所における 応急対策費 用	その他の 間接被害	
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	2	2	16	0	0	0	0	0	0	0	18
L07	275	78	15	13	0	0	4	26	680	13	5	3	8	4	5	0	1,120
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	9	3	4	3	0	0	2	2	148	1	0	0	0	0	0	0	172
L10	6	2	0	0	0	8	1	1	79	0	0	0	0	0	0	0	90
L11	3	0	0	0	0	4	1	1	21	0	0	0	0	0	0	0	26
L12	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	16
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	83	47	0	0	0	0	12	4	603	0	4	2	6	0	3	0	759
L15	47	8	2	1	0	0	5	1	317	1	6	1	2	1	0	0	384
L16	115	24	15	7	0	0	2	8	307	8	2	1	3	2	1	0	492
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	155	59	9	7	0	0	25	3	1,723	8	11	6	17	2	4	0	2,011
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	101	8	0	0	0	0	3	23	398	0	0	0	1	0	0	0	534
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	257	144	3	2	0	0	4	36	839	1	12	7	19	1	9	0	1,315
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	49	37	1	1	0	0	0	5	115	0	2	1	3	1	2	0	214
R13	52	5	0	0	0	0	0	6	107	0	0	0	1	0	0	0	171
R14	75	25	0	0	0	0	0	8	173	0	2	1	3	0	2	0	285
R15	29	12	1	0	0	0	0	3	69	1	1	0	1	0	1	0	117
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	469	74	17	11	0	0	9	2	972	13	11	6	17	3	5	0	1,592
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	15	4	1	1	0	0	0	0	16	1	2	1	3	0	0	0	41
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	1,740	532	68	46	0	0	68	129	6,596	49	54	30	84	14	33	0	9,358

様式-3 記号 アDvク	被害額(現況時)										水系名:那珂川水系										河川名:那珂川、涸沼川										流量規模:1/5確率										(単位:百万円)
	家屋		家庭用品		事業所償却		一般資産被償額		農漁家		農作物被償額		公共土木		営業停止		家庭における応急対策費用		事業所における応急対策費用		国・地方公共		その他の		小計		合計														
	償却	在庫	償却	在庫	償却	在庫	償却	在庫	償却	在庫	水稲	畑作物	小計	施設等	損	掃	代	替	活動等	小計	用	用	用	間接被害	小計	合計															
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L07	103	36	1	1	0	0	0	0	0	3	2	4	246	1	3	2	1	1	3	0	2	0	0	0	6	397	0														
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L09	3	1	1	1	0	0	0	0	0	0	1	11	0	0	0	0	0	0	0	0	0	0	0	0	1	19	0														
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L11	0	0	0	0	0	0	0	0	0	0	0	0	4	0	0	0	0	0	0	0	0	0	0	0	0	4	0														
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L14	31	20	0	0	0	0	0	0	0	2	2	5	181	0	0	2	1	1	3	0	1	0	0	4	240	0															
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L16	8	1	1	1	0	0	0	0	0	0	0	0	31	1	0	0	0	0	0	0	0	0	0	1	43	0															
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R10	44	16	0	0	0	0	0	0	0	0	5	5	97	0	0	1	1	2	0	1	1	0	0	3	165	0															
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R12	11	4	0	0	0	0	0	0	0	0	2	2	40	0	0	0	0	0	0	0	0	0	0	1	58	0															
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R14	6	2	0	0	0	0	0	0	0	0	0	0	9	0	0	0	0	0	0	0	0	0	0	0	0	17	0														
R15	2	0	0	0	0	0	0	0	0	0	0	0	9	0	0	0	0	0	0	0	0	0	0	0	0	12	0														
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0														
合計	206	80	4	3	0	0	0	0	0	293	12	18	627	2	2	6	3	9	1	5	0	0	0	17	955	0															

様式-3 被害額(現況時) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/3確率 (単位:百万円)

記号 アロウ	被害額(現況時)		一般資産被害額		農作物被害額		水稲		農作物被害額		公共土木 施設等 被害額		営業停止 損失		家庭における 清掃労働 対価		家庭における 代替 活動等		事業所におけ る応急対策 費用		国・地方公共 団体における 応急対策 費用		その他の 間接被害		小計	合計
	家屋	家庭用品	事業所償却 償却	事業所償却 在庫	農漁家 償却	農漁家 在庫	水稲	畑作物	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計	小計		
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	9	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	38
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R14	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	9	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	39

様式-3 記号 アDvク	被害額(現況時)											水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:1/2確率				(単位:百万円)
	家屋	家庭用品	事業所償却		一般資産被償額		小計	水稲	農作物被償額		小計	公共土木 施設等 被償額	営業停止 損	家庭における 清掃労働 制対価	家庭における 代替 活動等	小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計			
			償却	在庫	償却	在庫			農作物	畑作物												被償額	被償額	
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
合計	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		

様式-3 被書額(当面7年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/100確率 (単位:百万円)

記号 アロウ	被書額(当面7年間の整備後)				農作物被害額				公共土木 施設等 被害額				家庭における応急対策費用				事業所における 応急対策費 用				その他の 間接被害		合計
	家屋	家庭用品	事業所償却 償却	一般資産被害額 在庫	農漁家 償却	在庫	小計	水稲	畑作物	小計	公共土木 施設等 被害額	営業停止 損失	清掃労 働対価	代替 活動等	小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策 費用	小計	合計				
L01	8,691	5,283	1,122	698	5	3	15,902	77	37	113	15,517	620	365	222	588	192	329	0	1,729	33,162			
L02	9,985	3,971	990	182	13	6	15,148	47	28	75	13,087	789	314	149	463	99	247	0	1,598	29,908			
L03	32,030	18,833	6,678	4,417	30	16	62,004	219	255	474	56,393	4,019	1,385	707	2,092	1,110	1,173	0	8,395	127,265			
L04	3,109	2,746	243	147	5	3	6,252	51	205	255	7,987	115	211	108	319	85	171	0	689	15,184			
L05	2,787	2,145	110	52	2	1	5,097	67	312	379	8,942	91	167	90	256	35	134	0	517	14,936			
L06	317	159	4	7	0	0	487	1	140	141	1,281	3	11	6	17	2	10	0	32	1,941			
L07	3,113	903	200	205	0	0	4,422	22	97	119	4,689	248	98	43	141	162	56	0	606	9,837			
L08	763	310	24	12	0	0	1,108	0	25	25	995	30	37	16	53	33	19	0	135	2,264			
L09	643	154	96	26	0	0	920	12	7	19	1,176	49	17	7	24	30	10	0	112	2,226			
L10	172	53	2	1	0	0	228	4	8	12	379	2	6	3	8	5	3	0	19	639			
L11	288	39	39	34	0	0	380	1	3	4	332	19	3	2	5	7	2	0	34	750			
L12	0	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	16			
L13	27	14	0	0	0	0	41	0	0	1	43	0	1	1	2	0	1	0	3	88			
L14	1,401	610	25	25	0	0	2,062	32	26	59	2,886	20	61	28	88	30	38	0	176	5,183			
L15	789	240	92	79	1	0	1,201	15	2	17	1,436	54	23	10	34	21	15	0	124	2,777			
L16	1,376	251	43	27	0	0	1,697	12	70	81	2,417	38	27	13	40	29	16	0	122	4,318			
L17	455	111	47	42	0	0	655	7	27	34	1,049	26	8	4	12	10	7	0	55	1,792			
L18	207	54	1	1	0	0	262	14	9	23	996	1	3	2	5	1	3	0	10	1,291			
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
R01	6,250	4,390	786	573	9	6	12,013	410	191	602	29,579	345	268	169	438	116	273	0	1,172	43,366			
R02	33,674	31,341	9,439	3,657	105	57	78,273	0	0	0	58,093	3,621	2,065	1,042	3,107	1,064	1,953	0	9,744	146,110			
R03	8,660	5,239	1,700	747	8	3	16,356	10	20	30	12,616	1,402	584	249	833	603	326	0	3,163	32,166			
R04	22,664	6,894	1,111	561	5	2	31,237	14	94	108	24,295	582	732	321	1,053	373	429	0	2,437	58,078			
R05	1,885	1,419	533	314	2	1	4,155	28	229	257	5,551	401	136	64	200	183	88	0	873	10,836			
R06	5,628	3,455	222	200	13	6	9,523	49	342	391	11,124	164	303	142	445	153	215	0	978	22,016			
R07	3,173	851	112	39	0	0	4,175	56	215	271	7,422	54	78	43	121	28	53	0	255	12,124			
R08	1,057	552	29	35	0	0	1,674	7	123	130	2,442	21	36	21	57	8	34	0	119	4,365			
R09	129	73	33	28	0	0	262	4	1	1	202	16	4	3	7	6	5	0	33	498			
R10	1,342	550	9	8	0	0	1,909	8	90	98	2,276	5	68	29	97	5	34	0	141	4,424			
R11	0	0	0	0	0	0	0	4	0	5	156	0	0	0	0	0	0	0	0	161			
R12	423	200	6	4	0	0	634	4	12	15	705	5	21	9	31	15	12	0	64	1,418			
R13	202	32	0	0	0	0	235	0	9	9	253	0	4	2	5	1	2	0	8	504			
R14	413	123	0	0	0	0	536	0	17	17	552	0	14	6	20	1	8	0	28	1,133			
R15	312	102	5	1	0	0	420	0	13	13	435	6	9	4	14	5	6	0	30	899			
R16	1,984	491	37	29	0	0	2,540	34	3	37	3,083	23	52	23	75	25	31	0	154	5,814			
R17	4,684	1,103	273	199	0	0	6,260	22	11	33	5,573	131	85	44	129	57	69	0	386	12,252			
R18	934	449	616	188	0	0	2,188	7	16	23	2,146	157	27	17	44	23	28	0	252	4,610			
R19	0	0	0	0	0	0	0	0	24	24	254	0	0	0	0	0	0	0	0	278			
R20	123	28	1	1	0	0	152	19	13	33	1,028	0	2	1	3	0	2	0	5	1,217			
R21	112	64	8	5	0	0	189	8	0	8	603	9	7	4	12	2	4	0	27	827			
HR1	953	663	88	65	1	0	1,771	1	0	1	1,343	51	49	33	82	12	41	0	187	3,302			
HR2	852	140	4	4	0	0	999	69	9	77	4,590	3	8	6	13	1	9	0	26	5,693			
合計	161,585	94,033	24,732	12,613	198	107	293,268	1,333	2,684	4,016	293,945	13,122	7,289	3,642	10,932	4,528	5,858	0	34,440	625,669			

様式一3 被書額(当面7年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:整備計画規模 (単位:百万円)

記号 アロウ	被書額(当面7年間の整備後)				水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:整備計画規模				合計		
	家屋	家庭用品	事業所償却 償却 在庫	一般資産被書額 償却 在庫	農漁家 償却 在庫	小計	水稲	農作物被書額 畑作物	小計	公共土木 施設等 被書額	営業停止 損失	清掃労働 補助費	家庭における応急対策費用 活動等	小計	事業所における 応急対策費用	国・地方公共 団体に於ける 応急対策費用		その他の 間接被害	
L01	5,498	3,607	778	469	3	10,356	37	31	69	9,512	461	244	155	399	132	225	0	1,217	21,154
L02	7,978	3,544	891	159	10	12,587	46	28	74	11,168	586	232	120	352	68	221	0	1,227	25,056
L03	15,159	11,828	3,927	2,441	14	33,378	140	254	393	32,967	2,208	720	425	1,144	522	737	0	4,611	71,349
L04	1,826	1,722	143	88	3	3,784	34	202	236	5,542	65	121	66	187	47	107	0	406	9,969
L05	1,465	1,129	28	16	1	2,639	37	284	321	5,595	27	91	49	139	17	70	0	253	8,808
L06	100	58	1	2	0	161	1	136	137	1,025	1	4	2	6	0	4	0	11	1,334
L07	2,509	773	185	188	0	3,655	21	96	117	4,087	198	70	33	103	120	48	0	469	8,327
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	23	5	7	6	0	41	4	4	8	201	4	1	0	1	1	0	0	6	257
L10	134	46	2	1	0	182	4	7	11	331	2	2	6	4	3	0	0	14	539
L11	161	24	29	25	0	239	0	3	3	219	10	2	1	2	3	1	0	17	478
L12	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	16
L13	19	10	0	0	0	28	0	1	1	31	0	0	0	0	1	0	0	2	62
L14	854	377	11	10	0	1,252	32	19	51	2,224	8	37	17	54	14	23	0	100	3,626
L15	602	206	80	66	1	955	15	2	16	1,228	39	16	8	25	15	13	0	91	2,291
L16	1,003	182	38	24	0	1,246	10	56	66	1,828	32	17	8	25	18	11	0	87	3,227
L17	245	56	21	22	0	344	5	16	21	667	12	4	2	6	3	3	0	25	1,058
L18	93	16	1	0	0	110	7	6	13	557	0	2	1	3	0	1	0	4	685
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	3,058	2,194	376	290	4	5,925	255	137	391	18,290	191	144	94	238	57	137	0	623	25,229
R02	21,776	22,651	4,595	1,321	61	50,444	0	0	30	37,445	1,424	1,219	711	1,930	403	1,411	0	5,168	93,058
R03	7,057	4,812	1,550	685	7	14,113	10	20	30	10,951	1,152	474	212	686	467	300	0	2,805	27,699
R04	15,955	5,616	978	474	3	23,027	12	90	102	18,121	414	489	231	720	226	350	0	1,711	42,960
R05	919	770	308	180	1	2,179	25	222	248	3,960	212	64	39	96	91	48	0	446	6,833
R06	3,671	2,665	185	155	8	6,689	26	330	356	8,198	105	183	97	280	85	166	0	636	15,880
R07	925	165	23	4	0	1,118	25	82	107	2,636	8	12	7	20	2	10	0	40	3,901
R08	266	129	7	6	0	408	0	67	67	867	4	8	5	14	1	8	0	27	1,369
R09	27	14	6	5	0	51	0	0	0	42	4	1	1	2	1	1	0	8	102
R10	1,167	523	8	8	0	1,706	8	88	96	2,109	5	59	25	85	5	33	0	127	4,038
R11	0	0	0	0	0	0	4	0	4	152	0	0	0	0	0	0	0	0	157
R12	247	141	4	2	0	395	3	7	11	481	3	12	6	18	8	9	0	37	923
R13	173	28	0	0	0	201	0	8	8	224	0	3	1	4	0	2	0	6	440
R14	332	110	0	0	0	443	0	17	17	482	0	10	5	15	1	7	0	22	964
R15	219	77	5	1	0	301	0	11	11	337	4	6	3	9	3	5	0	21	671
R16	1,584	371	29	24	0	2,008	33	3	36	2,664	19	39	18	57	19	23	0	119	4,825
R17	3,080	776	164	113	0	4,133	20	3	23	3,842	74	49	28	77	30	48	0	230	8,229
R18	13	6	4	2	0	26	0	2	2	35	1	1	0	1	1	0	0	3	65
R19	0	0	0	0	0	0	0	15	16	214	0	0	0	0	0	0	0	0	229
R20	102	22	0	0	0	125	15	12	27	891	0	1	1	2	0	1	0	4	1,047
R21	0	0	0	0	0	0	1	0	1	44	0	0	0	0	0	0	0	0	45
HR1	531	303	45	34	0	913	0	0	0	701	32	34	21	54	8	19	0	113	1,727
HR2	191	10	1	1	0	202	47	5	52	3,100	2	5	3	8	1	1	0	11	3,364
合計	98,961	64,964	14,429	6,822	117	185,366	880	2,262	3,142	192,983	7,309	4,378	2,390	6,768	2,372	4,047	0	20,497	401,988

様式-3
被書額(当面7年間の整備後)

水系名:那珂川水系

河川名:那珂川、澗沼川

流量規模:1/50確率

(単位:百万円)

記号 アロウ	被書額			農作物被害額			公共土木 施設等			営業停止 損失			家庭における応急対策費用			事業所における 応急対策費用			その他の 間接被害			合計
	家屋	家庭用品	事業所償却 償却	一般資産被害額 償却	農漁家 償却	在庫	水稲	畑作物	小計	公共土木 施設等	営業停止 損失	清掃労働 補助	家庭における 応急対策費用	代 替 活動等	小計	事業所における 応急対策費用	国・地方公共 団体に於ける 応急対策費用	その他の 間接被害	小計			
L01	4,320	2,846	618	368	2	2	28	27	54	7,548	392	192	124	316	104	177	0	990	16,749			
L02	7,075	3,214	811	141	8	5	45	28	73	10,173	453	187	104	291	50	200	0	994	22,494			
L03	10,152	8,334	2,684	1,607	10	7	105	251	356	23,734	1,547	515	319	834	342	519	0	3,242	50,124			
L04	1,398	1,356	114	71	2	1	27	200	227	4,560	50	88	50	139	34	84	0	307	8,036			
L05	991	819	14	7	1	0	1,831	21	263	3,955	8	56	31	87	11	51	0	158	6,228			
L06	78	44	1	1	0	0	125	128	129	994	1	3	2	4	0	3	0	8	1,255			
L07	2,245	717	176	177	0	0	3,316	21	95	3,817	168	60	29	88	98	45	0	399	7,648			
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
L09	22	5	7	6	0	0	39	4	8	199	4	1	0	1	1	0	0	6	253			
L10	123	43	2	1	0	0	168	4	7	317	1	4	1	5	3	3	0	13	508			
L11	140	19	27	23	0	0	209	2	3	194	9	1	1	2	2	1	0	15	420			
L12	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	16			
L13	16	9	0	0	0	0	25	0	1	27	0	0	0	1	0	1	0	2	55			
L14	737	327	8	8	0	0	1,080	31	17	2,061	7	32	15	47	12	20	0	86	3,275			
L15	568	199	77	63	1	0	909	14	16	1,194	36	15	8	23	13	12	0	85	2,204			
L16	918	158	36	22	0	0	1,135	10	64	1,734	30	15	7	22	16	10	0	78	3,011			
L17	219	49	18	20	0	0	307	5	14	611	11	3	2	5	3	3	0	23	960			
L18	71	12	1	0	0	0	85	7	5	500	0	2	1	3	0	1	0	4	600			
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
R01	2,318	1,597	284	219	3	2	4,424	203	321	14,588	148	110	72	182	43	99	0	473	19,806			
R02	15,352	16,827	3,163	790	40	29	36,201	0	0	26,876	828	855	545	1,399	245	1,048	0	3,520	66,598			
R03	6,283	4,565	1,486	653	6	3	12,995	10	30	10,122	1,025	417	192	609	402	284	0	2,321	25,468			
R04	12,694	4,690	876	416	2	1	18,678	11	98	14,840	318	367	183	550	158	292	0	1,318	34,935			
R05	660	571	251	144	1	0	1,627	23	219	3,485	142	42	22	64	56	36	0	297	5,651			
R06	2,790	2,188	152	122	6	4	5,262	16	317	6,746	82	137	78	215	59	136	0	493	12,835			
R07	679	101	13	2	0	0	794	19	69	1,843	5	8	5	13	1	6	0	25	2,732			
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
R11	0	0	0	0	0	0	0	4	4	151	0	0	0	0	0	0	0	0	156			
R12	195	112	3	2	0	0	312	3	10	407	2	10	5	14	6	7	0	29	758			
R13	158	25	0	0	0	0	183	0	8	206	0	2	1	3	0	2	0	5	402			
R14	308	105	0	0	0	0	413	0	17	459	0	9	4	13	1	7	0	20	909			
R15	189	67	5	1	0	0	262	0	11	303	4	5	3	8	2	4	0	18	594			
R16	1,462	346	28	23	0	0	1,859	33	35	2,546	18	36	16	52	17	22	0	109	4,550			
R17	2,813	714	146	98	0	0	3,771	19	23	3,564	67	45	26	71	26	44	0	209	7,567			
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
R19	0	0	0	0	0	0	0	14	14	207	0	0	0	0	0	0	0	0	221			
R20	89	20	0	0	0	0	109	14	26	862	0	1	1	2	0	1	0	4	1,002			
R21	0	0	0	0	0	0	0	0	1	39	0	0	0	0	0	0	0	0	39			
HR1	371	196	32	24	0	0	624	0	0	485	23	25	15	41	6	12	0	82	1,190			
HR2	107	5	1	0	0	0	113	34	39	2,254	1	3	2	5	0	0	0	7	2,413			
合計	75,541	50,281	11,033	5,010	82	56	142,002	713	1,989	151,618	5,382	3,247	1,864	5,110	1,714	3,133	0	15,339	311,661			

様式-3 被書額(当面7年間の整備後) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:1/30確率 (単位:百万円)

記号 アロウ	被書額(当面7年間の整備後)				農作物被書額				公共土木 施設等 被書額				家庭における応急対策費用				事業所における 応急対策費 用				その他の 間接被害		合計
	家屋	家庭用品	事業所償却 償却	一般資産被書額 償却	農漁家 償却	在庫	水稲	畑作物	小計	公共土木 施設等 被書額	小計	営業停止 損	清掃 労働 対価	家庭における 応急対策費 活動等	小計	事業所における 応急対策費 用	国・地方公共 団体に おける 応急対策 費用	その他の 間接被害					
L01	1,248	671	187	111	0	2,217	4	4	7	1,875	147	78	47	126	36	42	0	351	4,450				
L02	3,996	1,777	499	74	3	6,350	38	23	61	6,415	268	94	60	153	21	111	0	553	13,379				
L03	1,877	1,358	284	155	1	3,676	20	222	242	5,223	235	107	61	168	63	85	0	551	9,691				
L04	355	342	46	32	0	776	13	131	144	2,302	20	23	14	38	10	21	0	89	3,311				
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
L06	24	12	0	0	0	37	0	89	90	916	0	1	1	2	0	1	0	3	1,046				
L07	711	279	33	24	0	1,046	13	11	25	1,366	24	20	10	30	16	17	0	88	2,525				
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
L09	18	4	6	5	0	33	4	4	8	191	3	0	0	1	1	0	0	4	236				
L10	93	33	1	1	0	128	4	6	9	268	1	3	1	4	2	2	0	10	414				
L11	81	12	17	13	0	122	0	2	2	123	5	1	0	1	1	1	0	8	256				
L12	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	0	0	16				
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
L14	459	226	4	3	0	692	29	12	41	1,667	3	19	9	29	6	14	0	52	2,452				
L15	433	155	64	51	0	704	13	1	15	1,037	23	10	5	15	8	10	0	56	1,812				
L16	682	114	31	19	0	846	9	47	56	1,455	25	9	5	14	11	7	0	57	2,414				
L17	140	33	12	12	0	197	4	8	13	417	7	2	1	4	2	2	0	15	642				
L18	36	8	1	0	0	45	4	3	7	313	0	1	0	1	0	0	0	2	367				
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
R01	760	470	103	83	1	1,418	107	77	184	7,830	61	48	29	77	15	29	0	182	9,614				
R02	2,508	2,463	508	121	5	5,613	0	0	4	4,165	224	193	119	312	48	153	0	738	10,515				
R03	4,382	3,709	1,240	544	4	9,881	10	20	30	7,810	649	266	134	399	220	231	0	1,499	19,220				
R04	2,806	1,166	202	81	0	4,255	5	52	57	3,906	69	74	47	121	20	73	0	283	8,501				
R05	164	150	86	42	0	443	12	141	153	2,092	46	9	6	15	12	9	0	83	2,772				
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
R07	301	29	3	0	0	333	9	35	44	930	1	3	2	5	0	2	0	8	1,316				
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
R11	0	0	0	0	0	0	2	0	2	140	0	0	0	0	0	0	0	0	143				
R12	130	76	2	2	0	209	1	7	8	284	1	6	3	9	3	5	0	19	520				
R13	129	23	0	0	0	152	0	8	8	182	0	2	1	2	0	1	0	4	346				
R14	249	92	0	0	0	341	0	16	16	401	0	6	3	10	1	6	0	16	774				
R15	127	48	4	0	0	179	0	8	8	213	2	3	2	5	1	3	0	12	411				
R16	1,119	279	23	20	0	1,440	32	2	34	2,208	12	25	12	37	11	17	0	78	3,759				
R17	2,036	515	93	60	0	2,704	18	3	21	2,738	47	32	20	52	17	32	0	148	5,611				
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0				
R19	0	0	0	0	0	0	0	10	10	167	0	0	0	0	0	0	0	0	177				
R20	27	6	0	0	0	34	11	9	20	667	0	0	0	1	0	0	0	1	723				
R21	0	0	0	0	0	0	0	0	0	27	0	0	0	0	0	0	0	0	27				
HR1	95	45	7	5	0	152	0	0	0	128	6	7	4	11	1	3	0	22	301				
HR2	0	0	0	0	0	0	0	0	0	15	0	0	0	0	0	0	0	0	15				
合計	24,985	14,096	3,456	1,460	17	44,026	365	950	1,315	57,487	1,883	1,043	599	1,642	527	878	0	4,930	107,758				

様式-3 被害額(当面7年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/10確率 (単位:百万円)

記号 アDvク	被害額(当面7年間の整備後)				水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:1/10確率				合計
	家屋	家庭用品	事業所償却 償却	一般資産被害額 在庫	農漁家 償却	在庫	小計	農作物被害額	小計	公共土木 施設等 被害額	営業停止 損	家庭における応急対策費用 清掃労働 割当価	代替 活動等	小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	2	2	16	0	0	0	0	0	0	17
L07	70	22	1	1	0	93	2	1	4	206	1	1	2	0	1	0	307
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	9	3	4	3	0	18	2	2	4	148	1	0	0	0	0	0	172
L10	6	2	0	0	0	8	1	1	2	73	0	0	0	0	0	0	83
L11	3	0	0	0	0	4	0	1	1	21	0	0	0	0	0	0	26
L12	0	0	0	0	0	0	0	0	0	16	0	0	0	0	0	0	16
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	84	48	1	0	0	133	12	4	16	605	0	4	2	6	1	0	764
L15	48	8	2	1	0	58	5	1	6	322	1	2	1	2	5	0	391
L16	115	24	15	7	0	161	2	8	10	307	8	2	1	3	2	1	492
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	1	0	1	1	0	3	0	4	4	55	1	0	0	0	0	0	64
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	81	7	0	0	0	88	3	22	24	366	0	0	1	0	0	0	479
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	69	50	1	1	0	122	0	6	6	141	1	3	2	4	2	3	279
R13	52	5	0	0	0	57	0	6	6	107	0	0	0	1	1	0	170
R14	75	25	0	0	0	100	0	8	8	173	0	2	1	3	0	2	285
R15	29	12	1	0	0	42	0	3	3	68	1	1	0	1	0	1	116
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	469	74	17	11	0	571	9	2	11	972	13	11	6	17	3	5	1,592
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	1,110	280	43	24	0	1,458	37	69	107	3,595	27	26	15	42	9	17	5,255

様式-3

被害額(当面7年間の整備後)

水系名:那珂川水系

河川名:那珂川、涸沼川

流量規模:1/5確率

(単位:百万円)

汎濫 フラック	一般資産被害額				農作物被害額		公共土木 施設等 被害額		家庭における応急対策費用				小計	合計					
	家屋	家庭用品	事業所償却 償却	在庫	農漁家 償却	在庫	小計	水稲	畑作物	小計	営業停止 損	遺失			家賃 補助	代 替 活動等	小計	事業所におけ る応急対策費 用	国・地方公共 団体に おける 応急対策費 用
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	3	1	1	1	0	7	1	1	11	0	0	0	0	0	0	0	0	0	19
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L11	0	0	0	0	0	0	0	0	4	0	0	0	0	0	0	0	0	0	4
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	31	20	1	0	0	51	2	2	179	0	0	1	3	0	0	1	0	0	238
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L16	8	1	1	0	0	10	0	0	31	1	0	0	0	0	0	0	0	0	43
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	34	22	1	0	0	57	0	4	91	0	0	1	2	0	0	1	0	0	155
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R14	6	2	0	0	0	8	0	0	9	0	0	0	0	0	0	0	0	0	17
R15	1	0	0	0	0	1	0	0	7	0	0	0	0	0	0	0	0	0	9
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	82	47	3	2	0	133	3	7	330	2	3	2	5	1	3	1	0	0	484

様式-3 被害額(当面7年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/3確率 (単位:百万円)

記号 アロク	被害額(当面7年間の整備後)			水系名:那珂川水系			河川名:那珂川、澗沼川			流量規模:1/3確率			小計	合計					
	家屋	家庭用品	事業所償却 償却	一般資産被害額 在庫	農漁家 償却	在庫	小計	水稲	農作物被害額 畑作物	小計	公共土木 施設等 被害額	営業停止 損失			家庭における応急対策費用 清掃労働 補助費	代替 活動等	小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R14	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

様式-3 記号 アロク	被害額(当面7年間の整備後)										水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:1/2確率				(単位:百万円)
	家屋	家庭用品	一般資産被害額		農漁家 償却 在庫	小計	水稲	農作物被害額		小計	公共土木 施設等 被害額	営業停止 損失	家庭における応急対策費用		小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計			
			事業所償却 在庫	償却				畑作物	稲作物				清掃労働 割当額	代替 活動等									
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
合計	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		

様式-3 被書額(概ね20~30年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/100確率 (単位:百万円)

記号 No	被書額(概ね20~30年間の整備後)				水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:1/100確率				合計			
	家屋	家庭用品	事業所償却 償却	一般資産償却 償却	農漁家 償却	在庫	在庫	小計	水稲	農作物被書額	小計	公共土木 施設等 被書額	営業停止 損失	家庭における応急対策費用 清掃労働 補助	代替 活動等	小計		事業所における 応急対策費 用	国・地方公共 団体に於ける 応急対策費 用	その他の 間接被害
L01	1,040	362	10	2	1	0	1,414	23	19	42	2,449	5	22	15	37	1	23	0	65	3,970
L02	6,119	2,877	748	124	6	4	9,878	44	27	71	9,139	400	154	91	540	40	179	0	864	19,952
L03	5,847	4,504	1,380	839	4	3	12,575	70	245	315	14,720	928	335	205	540	178	281	0	1,927	29,537
L04	1,395	1,351	113	70	2	1	2,933	28	200	227	4,610	50	89	51	139	33	84	0	306	8,076
L05	2,224	1,694	71	35	1	1	4,027	56	300	356	7,679	67	134	72	206	27	106	0	405	12,467
L06	105	62	1	2	0	0	169	1	137	137	1,031	1	4	2	6	0	4	0	12	1,350
L07	2,862	858	195	199	0	0	4,114	22	96	118	4,444	228	87	39	126	145	53	0	552	9,228
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	614	149	88	25	0	0	877	12	7	18	1,137	45	16	7	23	28	9	0	106	2,138
L10	172	53	2	1	0	0	229	4	8	12	379	2	6	3	8	5	3	0	19	639
L11	275	40	40	34	0	0	389	1	3	4	338	20	3	2	5	7	2	0	34	766
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	28	14	0	0	0	0	42	0	1	1	44	0	2	1	2	0	1	0	3	90
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	808	243	93	79	1	0	1,225	15	2	18	1,460	56	24	11	35	22	15	0	128	2,830
L16	1,377	251	43	27	0	0	1,698	12	70	81	2,417	38	27	13	40	29	16	0	122	4,319
L17	455	111	47	42	0	0	655	7	27	34	1,049	26	8	4	12	10	7	0	55	1,793
L18	199	52	1	1	0	0	252	13	8	22	956	1	3	2	5	1	3	0	9	1,239
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	2,674	2,225	386	215	1	1	5,502	120	79	199	11,483	216	158	97	256	60	139	0	670	17,854
R02	7,844	7,537	1,308	330	17	14	17,050	0	0	0	12,666	432	472	315	787	103	470	0	1,791	31,507
R03	5,019	4,042	1,335	588	5	2	10,991	10	20	30	8,635	775	318	154	472	280	252	0	1,779	21,435
R04	9,621	3,741	735	329	1	1	14,427	10	84	94	11,647	236	265	140	405	105	233	0	978	27,147
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	4,576	3,048	204	179	10	5	8,022	39	336	375	9,691	127	233	116	349	109	190	0	775	18,864
R07	1,419	281	42	8	0	0	1,750	31	108	139	3,355	12	19	11	30	4	17	0	63	5,307
R08	412	211	11	12	0	0	646	1	86	86	1,177	7	14	8	22	2	13	0	44	1,953
R09	109	60	27	23	0	0	219	0	1	1	169	14	4	2	6	5	4	0	29	417
R10	1,323	546	9	8	0	0	1,885	8	89	97	2,250	5	67	28	95	5	34	0	139	4,372
R11	0	0	0	0	0	0	0	4	0	5	155	0	0	0	0	0	0	0	0	160
R12	424	201	6	4	0	0	634	4	12	15	705	5	21	9	31	15	12	0	64	1,419
R13	202	33	0	0	0	0	236	0	9	9	253	0	14	2	5	1	2	0	8	506
R14	418	123	0	0	0	0	542	0	17	17	556	0	10	6	20	1	8	0	29	1,144
R15	322	104	5	1	0	0	432	0	13	13	444	6	10	4	14	5	6	0	31	921
R16	1,970	487	36	29	0	0	2,523	34	37	37	3,078	23	52	23	75	25	30	0	153	5,791
R17	2,978	600	133	95	0	0	3,807	19	9	27	3,627	69	51	27	78	30	37	0	214	7,676
R18	935	450	616	188	0	0	2,189	7	16	23	2,147	157	27	17	44	23	28	0	252	4,611
R19	0	0	0	0	0	0	0	0	0	24	254	0	0	0	0	0	0	0	0	278
R20	123	28	1	1	0	0	152	19	13	33	1,030	0	2	1	3	0	2	0	5	1,219
R21	112	64	8	5	0	0	189	7	0	7	582	9	7	4	12	2	4	0	27	806
HR1	4	1	0	0	0	0	6	0	0	0	4	0	0	1	1	0	0	0	1	12
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	64,005	36,400	7,695	3,494	51	33	111,677	621	2,070	2,691	125,779	3,960	2,650	1,483	4,133	1,300	2,268	0	11,662	251,809

様式-3 被害額(概ね20~30年間の整備後) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:整備計画規模 (単位:百万円)

記号 アロウ	家屋	家庭用品	一般資産被害額		農漁家		農作物被害額		公共土木 施設等 被害額	営業停止 損失	家庭における応急対策費用		事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計
			事業所償却 償却	在庫	農漁家 償却	在庫	稲	畑作物			小計	小計					
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	81	0	0	0	0	0	0	0	0	81
L07	0	0	0	0	0	0	0	19	34	0	0	0	0	0	0	0	34
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	4	8	0	0	0	0	0	0	0	8
L10	0	0	0	0	0	0	0	4	7	0	0	0	0	0	0	0	11
L11	0	0	0	0	0	0	0	3	3	0	0	0	0	0	0	0	3
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	1	1	0	0	0	0	0	0	0	1
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	15	2	0	0	0	0	0	0	0	16
L16	0	0	0	0	0	0	0	10	56	0	0	0	0	0	0	0	66
L17	0	0	0	0	0	0	0	5	13	0	0	0	0	0	0	0	18
L18	0	0	0	0	0	0	0	6	4	0	0	0	0	0	0	0	10
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	8	35	43	0	0	0	0	0	0	43
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	4	0	4	0	0	0	0	0	0	4
R12	0	0	0	0	0	0	0	3	7	11	0	0	0	0	0	0	11
R13	0	0	0	0	0	0	0	0	8	8	0	0	0	0	0	0	8
R14	0	0	0	0	0	0	0	17	17	17	0	0	0	0	0	0	17
R15	0	0	0	0	0	0	0	11	11	11	0	0	0	0	0	0	11
R16	0	0	0	0	0	0	0	18	3	21	0	0	0	0	0	0	21
R17	0	0	0	0	0	0	0	17	2	19	0	0	0	0	0	0	19
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	15	16	0	0	0	0	0	0	16
R20	0	0	0	0	0	0	0	15	12	27	0	0	0	0	0	0	27
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	0	0	0	0	0	0	0	126	300	426	0	0	0	0	0	0	426

様式-3 被書額(概ね20~30年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/50確率 (単位:百万円)

記号 アロク	家屋	家庭用品	一般資産被書額		農漁家 償却 在庫	小計	農作物被書額		小計	公共土木 施設等 被書額	営業停止 損失	家庭における応急対策費用		小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計	
			事業所償却 在庫	償却			水稲	畑作物				清掃労働 制対価	代替 活動等							
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	0	60	0	0	0	0	0	0	0	0	0	0	60
L07	0	0	0	0	0	0	0	14	17	31	0	0	0	0	0	0	0	0	0	31
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	4	4	8	0	0	0	0	0	0	0	0	0	8
L10	0	0	0	0	0	0	0	4	7	10	0	0	0	0	0	0	0	0	0	10
L11	0	0	0	0	0	0	0	0	2	3	0	0	0	0	0	0	0	0	0	3
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	1	1	0	0	0	0	0	0	0	0	0	1
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	14	1	16	0	0	0	0	0	0	0	0	0	16
L16	0	0	0	0	0	0	0	10	54	64	0	0	0	0	0	0	0	0	0	64
L17	0	0	0	0	0	0	0	5	11	16	0	0	0	0	0	0	0	0	0	16
L18	0	0	0	0	0	0	0	6	4	9	0	0	0	0	0	0	0	0	0	9
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	7	35	42	0	0	0	0	0	0	0	0	0	42
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	4	0	4	0	0	0	0	0	0	0	0	0	4
R12	0	0	0	0	0	0	0	3	7	10	0	0	0	0	0	0	0	0	0	10
R13	0	0	0	0	0	0	0	0	8	8	0	0	0	0	0	0	0	0	0	8
R14	0	0	0	0	0	0	0	0	17	17	0	0	0	0	0	0	0	0	0	17
R15	0	0	0	0	0	0	0	0	11	11	0	0	0	0	0	0	0	0	0	11
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	17	2	19	0	0	0	0	0	0	0	0	0	19
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	14	14	0	0	0	0	0	0	0	0	0	14
R20	0	0	0	0	0	0	0	14	12	26	0	0	0	0	0	0	0	0	0	26
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	0	0	0	0	0	0	0	104	267	371	0	0	0	0	0	0	0	0	0	371

様式-3 被書額(概ね20~30年間の整備後) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:1/30確率 (単位:百万円)

記号 アロク	家屋	家庭用品	一般資産被書額		農漁家		農作物被書額		小計	公共土木 施設等 被書額	営業停止 損	家庭における応急対策費用		事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計
			事業所償却 償却	在庫	農漁家 償却	在庫	稲	畑作物				小計	代 替 活動等					
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	38	38	0	0	0	0	0	0	0	0	38
L07	0	0	0	0	0	0	0	11	24	0	0	0	0	0	0	0	0	24
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	4	8	0	0	0	0	0	0	0	0	8
L10	0	0	0	0	0	0	0	4	9	0	0	0	0	0	0	0	0	9
L11	0	0	0	0	0	0	0	2	2	0	0	0	0	0	0	0	0	2
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	13	15	0	0	0	0	0	0	0	0	15
L16	0	0	0	0	0	0	0	9	56	0	0	0	0	0	0	0	0	56
L17	0	0	0	0	0	0	0	8	13	0	0	0	0	0	0	0	0	13
L18	0	0	0	0	0	0	0	4	7	0	0	0	0	0	0	0	0	7
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	6	39	0	0	0	0	0	0	0	0	39
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	2	2	0	0	0	0	0	0	0	0	2
R12	0	0	0	0	0	0	0	1	8	0	0	0	0	0	0	0	0	8
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R14	0	0	0	0	0	0	0	16	16	0	0	0	0	0	0	0	0	16
R15	0	0	0	0	0	0	0	8	8	0	0	0	0	0	0	0	0	8
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	15	17	0	0	0	0	0	0	0	0	17
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	10	10	0	0	0	0	0	0	0	0	10
R20	0	0	0	0	0	0	0	11	20	0	0	0	0	0	0	0	0	20
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	0	0	0	0	0	0	0	88	213	301	0	0	0	0	0	0	0	301

様式-3 被書額(概ね20~30年間の整備後) 水系名:那珂川水系 河川名:那珂川、涸沼川 流量規模:1/10確率 (単位:百万円)

記号 アロク	家屋	家庭用品		事業所償却		一般資産被書額		農漁家		農作物被書額		公共土木		営業停止 損	家庭における応急対策費用		事業所における 応急対策費用	国・地方公共 団体における 応急対策費用	その他の 間接被害	小計	合計
		償却	在庫	償却	在庫	償却	在庫	稲	畑作物	小計	小計	清掃労働 制対価	代替 活動等		小計						
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	0	0	0	0	0	0	0	0	0	24	62	86	0	0	0	0	0	0	0	0	86

様式-3 被害額(概ね20~30年間の整備後) 水系名:那珂川水系 河川名:那珂川、澗沼川 流量規模:1/5確率 (単位:百万円)

記号 アロク	家屋	家庭用品	一般資産被害額		小計	農作物被害額		小計	公共土木 施設等 被害額	営業停止 損	家庭における応急対策費用		小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計
			事業所償却 償却	在庫 在庫		農漁家 償却	在庫				清掃労働 割当額	代替 活動等						
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
R21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
合計	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
						1		5	6									6

様式-3 記号 アロク	被害額(概ね20~30年間の整備後)										水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:1/3確率				(単位:百万円)
	家屋	家庭用品	一般資産被害額		小計	農作物被害額		小計	公共土木 施設等 被害額	営業停止 損失	家庭における応急対策費用		小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計					
			事業所償却 償却	在庫		農漁家 償却	在庫				稲	畑作物							清掃労働 補償	代替 活動等			
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
合計	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					

様式-3 記号 アDvク	被害額(概ね20~30年間の整備後)										水系名:那珂川水系				河川名:那珂川、澗沼川				流量規模:1/2確率				(単位:百万円)
	家屋	家庭用品	一般資産被害額		小計	農作物被害額		小計	公共土木 施設等 被害額	営業停止 損失	家庭における応急対策費用		小計	事業所における 応急対策費 用	国・地方公共 団体における 応急対策費 用	その他の 間接被害	小計	合計					
			事業所償却 償却	在庫		農漁家 償却	在庫				稲	畑作物							清掃労働 制対価	代替 活動等			
L01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
L19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R01	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R02	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R03	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R04	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R05	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R06	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R07	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R08	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R09	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R12	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R13	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R15	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R16	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R17	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R18	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
R20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
HR1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
HR2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					
合計	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0					

様式-4 年平均被害軽減期待額

水系名:那珂川

河川名:那珂川

概ね20~30年間の整備後

(単位:百万円)

流量規模	超過確率	被害額(百万円)			区間平均被害額 ④	区間確率 ⑤	年平均被害額 ④×⑤	年平均被害額の累計 =年平均被害軽減期待額	備考
		事業を実施しない場合 ①	事業を実施した場合 ②	軽減額 ③=①-②					
1/2	0.500	0	0	0					
1/3	0.333	39	0	39	20	0.167	3	3	
1/5	0.200	955	6	949	494	0.133	66	69	
1/10	0.100	9,358	86	9,272	5,111	0.100	511	580	
1/30	0.033	273,016	301	272,715	140,994	0.067	9,447	10,027	
1/50	0.020	457,800	371	457,429	365,072	0.013	4,746	14,773	
整備計画規模	0.016	521,630	426	521,204	489,317	0.004	1,957	16,730	
1/100	0.010	676,287	251,809	424,478	472,841	0.006	2,837	19,567	

当面7年の整備後

(単位:百万円)

流量規模	超過確率	被害額(百万円)			区間平均被害額 ④	区間確率 ⑤	年平均被害額 ④×⑤	年平均被害額の累計 =年平均被害軽減期待額	備考
		事業を実施しない場合 ①	事業を実施した場合 ②	軽減額 ③=①-②					
1/2	0.500	0	0	0					
1/3	0.333	39	1	38	19	0.167	3	3	
1/5	0.200	955	484	471	255	0.133	34	37	
1/10	0.100	9,358	5,255	4,103	2,287	0.100	229	266	
1/30	0.033	273,016	107,758	165,258	84,681	0.067	5,674	5,940	
1/50	0.020	457,800	311,661	146,139	155,699	0.013	2,024	7,964	
整備計画規模	0.016	521,630	401,988	119,642	132,891	0.004	532	8,496	
1/100	0.010	676,287	625,669	50,618	85,130	0.006	511	9,007	

様式-5 費用対便益

概ね20~30年間の整備後(全体事業)

水系名: 那珂川水系

河川名: 那珂川

単位: 百万円

年次	年度	t	便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④		計 ③+④		費用 便益比 B/C	純現 在価値 B-C
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
施設整備期間(30年)	R02	0	0	0		0	0	0	0	0	0	0		
	R03	1	0	0		0	9,948	9,565	0	0	9,948	9,565		
	R04	2	1,878	1,737		1,737	11,188	10,344	80	74	11,269	10,418		
	R05	3	3,991	3,548		3,548	8,423	7,488	35	31	8,459	7,520		
	R06	4	5,581	4,771		4,771	6,555	5,603	40	34	6,595	5,637		
	R07	5	6,819	5,605		5,605	3,536	2,906	67	55	3,603	2,961		
	R08	6	7,487	5,917		5,917	4,031	3,186	73	58	4,104	3,244		
	R09	7	8,248	6,268		6,268	4,021	3,056	110	84	4,132	3,140		
	R10	8	9,007	6,581		6,581	4,021	2,938	121	89	4,142	3,027		
	R11	9	9,597	6,743		6,743	3,147	2,211	137	96	3,284	2,307		
	R12	10	10,058	6,795		6,795	3,147	2,126	140	94	3,286	2,220		
	R13	11	10,520	6,833		6,833	3,362	2,184	142	92	3,504	2,276		
	R14	12	11,013	6,879		6,879	3,633	2,269	145	91	3,778	2,360		
	R15	13	11,546	6,934		6,934	3,633	2,182	147	89	3,780	2,270		
	R16	14	12,079	6,975		6,975	3,175	1,833	225	130	3,400	1,963		
	R17	15	12,544	6,965		6,965	3,175	1,763	228	127	3,403	1,889		
	R18	16	13,010	6,946		6,946	3,175	1,695	231	123	3,405	1,818		
	R19	17	13,475	6,918		6,918	3,175	1,630	238	122	3,412	1,752		
	R20	18	13,941	6,882		6,882	3,175	1,567	240	119	3,415	1,686		
	R21	19	14,407	6,838		6,838	3,138	1,490	243	115	3,382	1,605		
	R22	20	14,867	6,785		6,785	3,138	1,432	275	126	3,414	1,558		
	R23	21	15,327	6,726		6,726	3,138	1,377	279	123	3,418	1,500		
	R24	22	15,787	6,662		6,662	3,183	1,343	288	122	3,471	1,465		
	R25	23	16,254	6,595		6,595	3,183	1,291	291	118	3,473	1,409		
	R26	24	16,721	6,523		6,523	3,183	1,242	293	114	3,476	1,356		
	R27	25	17,188	6,447		6,447	3,183	1,194	296	111	3,478	1,305		
	R28	26	17,654	6,368		6,368	3,183	1,148	298	108	3,481	1,256		
	R29	27	18,121	6,285		6,285	3,183	1,104	301	104	3,483	1,208		
	R30	28	18,588	6,199		6,199	2,225	742	308	103	2,533	845		
	R31	29	18,914	6,065		6,065	2,225	713	311	100	2,536	813		
R32	30	19,241	5,932		5,932	2,225	686	313	97	2,538	783			
施設完成後の評価期間(50年)	R33	31	19,567	5,801		5,801			321	95	321	95		
	R34	32	19,567	5,578		5,578			321	91	321	91		
	R35	33	19,567	5,363		5,363			321	88	321	88		
	R36	34	19,567	5,157		5,157			321	85	321	85		
	R37	35	19,567	4,959		4,959			321	81	321	81		
	R38	36	19,567	4,768		4,768			321	78	321	78		
	R39	37	19,567	4,584		4,584			321	75	321	75		
	R40	38	19,567	4,408		4,408			321	72	321	72		
	R41	39	19,567	4,239		4,239			321	69	321	69		
	R42	40	19,567	4,076		4,076			321	67	321	67		
	R43	41	19,567	3,919		3,919			321	64	321	64		
	R44	42	19,567	3,768		3,768			321	62	321	62		
	R45	43	19,567	3,623		3,623			321	59	321	59		
	R46	44	19,567	3,484		3,484			321	57	321	57		
	R47	45	19,567	3,350		3,350			321	55	321	55		
	R48	46	19,567	3,221		3,221			321	53	321	53		
	R49	47	19,567	3,097		3,097			321	51	321	51		
	R50	48	19,567	2,978		2,978			321	49	321	49		
	R51	49	19,567	2,863		2,863			321	47	321	47		
	R52	50	19,567	2,753		2,753			321	45	321	45		
	R53	51	19,567	2,647		2,647			321	43	321	43		
	R54	52	19,567	2,546		2,546			321	42	321	42		
	R55	53	19,567	2,448		2,448			321	40	321	40		
	R56	54	19,567	2,354		2,354			321	39	321	39		
	R57	55	19,567	2,263		2,263			321	37	321	37		
	R58	56	19,567	2,176		2,176			321	36	321	36		
	R59	57	19,567	2,092		2,092			321	34	321	34		
	R60	58	19,567	2,012		2,012			321	33	321	33		
	R61	59	19,567	1,934		1,934			321	32	321	32		
	R62	60	19,567	1,860		1,860			321	30	321	30		
R63	61	19,567	1,789		1,789			321	29	321	29			
R64	62	19,567	1,720		1,720			321	28	321	28			
R65	63	19,567	1,654		1,654			321	27	321	27			
R66	64	19,567	1,590		1,590			321	26	321	26			
R67	65	19,567	1,529		1,529			321	25	321	25			
R68	66	19,567	1,470		1,470			321	24	321	24			
R69	67	19,567	1,413		1,413			321	23	321	23			
R70	68	19,567	1,359		1,359			321	22	321	22			
R71	69	19,567	1,307		1,307			321	21	321	21			
R72	70	19,567	1,257		1,257			321	21	321	21			
R73	71	19,567	1,208		1,208			321	20	321	20			
R74	72	19,567	1,162		1,162			321	19	321	19			
R75	73	19,567	1,117		1,117			321	18	321	18			
R76	74	19,567	1,074		1,074			321	18	321	18			
R77	75	19,567	1,033		1,033			321	17	321	17			
R78	76	19,567	993		993			321	16	321	16			
R79	77	19,567	955		955			321	16	321	16			
R80	78	19,567	918		918			321	15	321	15			
R81	79	19,567	883		883			321	14	321	14			
R82	80	19,567	849		849			321	14	321	14			
合計			1,342,212	310,319	1,023	311,342 =B	119,703	78,308	21,932	4,972	141,635	83,280 =C	3.7	228,062

様式-5 費用対便益

当面7年間の整備後（全体事業）

水系名：那珂川水系

河川名：那珂川

単位：百万円

年次	年度	t	便 益				費用				費用 便益比 B/C	純現 在価値 B-C		
			便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④				計 ③+④	
			便益	現在価値			費用	現在価値	費用	現在価値			費用	現在価値
整備期間 7年	R02	0	0	0		0	0	0	0	0	0			
	R03	1	0	0		0	9,948	9,565	0	0	9,948	9,565		
	R04	2	1,878	1,737		1,737	11,188	10,344	80	74	11,269	10,418		
	R05	3	3,991	3,548		3,548	8,423	7,488	35	31	8,459	7,520		
	R06	4	5,581	4,771		4,771	6,555	5,603	40	34	6,595	5,637		
	R07	5	6,819	5,605		5,605	3,536	2,906	67	55	3,603	2,961		
	R08	6	7,487	5,917		5,917	4,031	3,186	73	58	4,104	3,244		
	R09	7	8,248	6,268		6,268	4,021	3,056	110	84	4,132	3,140		
	施設完成後の 評価期間 (50年)	R10	8	9,007	6,581		6,581			121	89	121	89	
R11		9	9,007	6,328		6,328			121	85	121	85		
R12		10	9,007	6,085		6,085			121	82	121	82		
R13		11	9,007	5,851		5,851			121	79	121	79		
R14		12	9,007	5,626		5,626			121	76	121	76		
R15		13	9,007	5,409		5,409			121	73	121	73		
R16		14	9,007	5,201		5,201			121	70	121	70		
R17		15	9,007	5,001		5,001			121	67	121	67		
R18		16	9,007	4,809		4,809			121	65	121	65		
R19		17	9,007	4,624		4,624			121	62	121	62		
R20		18	9,007	4,446		4,446			121	60	121	60		
R21		19	9,007	4,275		4,275			121	58	121	58		
R22		20	9,007	4,111		4,111			121	55	121	55		
R23		21	9,007	3,953		3,953			121	53	121	53		
R24		22	9,007	3,801		3,801			121	51	121	51		
R25		23	9,007	3,654		3,654			121	49	121	49		
R26		24	9,007	3,514		3,514			121	47	121	47		
R27		25	9,007	3,379		3,379			121	45	121	45		
R28		26	9,007	3,249		3,249			121	44	121	44		
R29		27	9,007	3,124		3,124			121	42	121	42		
R30		28	9,007	3,004		3,004			121	40	121	40		
R31		29	9,007	2,888		2,888			121	39	121	39		
R32		30	9,007	2,777		2,777			121	37	121	37		
R33		31	9,007	2,670		2,670			121	36	121	36		
R34		32	9,007	2,568		2,568			121	35	121	35		
R35		33	9,007	2,469		2,469			121	33	121	33		
R36		34	9,007	2,374		2,374			121	32	121	32		
R37		35	9,007	2,283		2,283			121	31	121	31		
R38		36	9,007	2,195		2,195			121	30	121	30		
R39		37	9,007	2,110		2,110			121	28	121	28		
R40		38	9,007	2,029		2,029			121	27	121	27		
R41		39	9,007	1,951		1,951			121	26	121	26		
R42		40	9,007	1,876		1,876			121	25	121	25		
R43		41	9,007	1,804		1,804			121	24	121	24		
R44		42	9,007	1,735		1,735			121	23	121	23		
R45		43	9,007	1,668		1,668			121	22	121	22		
R46		44	9,007	1,604		1,604			121	22	121	22		
R47		45	9,007	1,542		1,542			121	21	121	21		
R48		46	9,007	1,483		1,483			121	20	121	20		
R49	47	9,007	1,426		1,426			121	19	121	19			
R50	48	9,007	1,371		1,371			121	18	121	18			
R51	49	9,007	1,318		1,318			121	18	121	18			
R52	50	9,007	1,267		1,267			121	17	121	17			
R53	51	9,007	1,219		1,219			121	16	121	16			
R54	52	9,007	1,172		1,172			121	16	121	16			
R55	53	9,007	1,127		1,127			121	15	121	15			
R56	54	9,007	1,083		1,083			121	15	121	15			
R57	55	9,007	1,042		1,042			121	14	121	14			
R58	56	9,007	1,002		1,002			121	13	121	13			
R59	57	9,007	963		963			121	13	121	13			
合計			484,354	174,881	889	175,770 =B	47,702	42,148	6,471	2,317	54,173	44,465 =C	4.0	131,305

様式-5 費用対便益

概ね20~30年間の整備：事業費+10%

水系名：那珂川水系

河川名：那珂川

単位：百万円

年次	年度	t	便 益				費用				費用 便益比 B/C	純現 在価値 B-C		
			便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④				計 ③+④	
			便益	現在価値			費用	現在価値	費用	現在価値			費用	現在価値
施設整備期間 (30年)	R02	0	0	0		0	0	0	0	0	0			
	R03	1	0	0		0	10,943	10,522	0	0	10,943	10,522		
	R04	2	1,878	1,737		1,737	12,307	11,379	80	74	12,387	11,453		
	R05	3	3,991	3,548		3,548	9,266	8,237	35	31	9,301	8,269		
	R06	4	5,581	4,771		4,771	7,210	6,163	40	34	7,250	6,198		
	R07	5	6,819	5,605		5,605	3,889	3,197	67	55	3,957	3,252		
	R08	6	7,487	5,917		5,917	4,434	3,504	73	58	4,507	3,562		
	R09	7	8,248	6,268		6,268	4,423	3,361	110	84	4,534	3,445		
	R10	8	9,007	6,581		6,581	4,423	3,232	121	89	4,545	3,321		
	R11	9	9,597	6,743		6,743	3,462	2,432	137	96	3,599	2,528		
	R12	10	10,058	6,795		6,795	3,462	2,339	140	94	3,601	2,433		
	R13	11	10,520	6,833		6,833	3,698	2,402	142	92	3,840	2,494		
	R14	12	11,013	6,879		6,879	3,996	2,496	145	91	4,141	2,587		
	R15	13	11,546	6,934		6,934	3,996	2,400	147	89	4,144	2,489		
	R16	14	12,079	6,975		6,975	3,492	2,017	225	130	3,717	2,147		
	R17	15	12,544	6,965		6,965	3,492	1,939	228	127	3,720	2,066		
	R18	16	13,010	6,946		6,946	3,492	1,864	231	123	3,723	1,988		
	R19	17	13,475	6,918		6,918	3,492	1,793	238	122	3,730	1,915		
	R20	18	13,941	6,882		6,882	3,492	1,724	240	119	3,732	1,842		
	R21	19	14,407	6,838		6,838	3,452	1,639	243	115	3,695	1,754		
	R22	20	14,867	6,785		6,785	3,452	1,576	275	126	3,728	1,701		
	R23	21	15,327	6,726		6,726	3,452	1,515	279	123	3,732	1,638		
	R24	22	15,787	6,662		6,662	3,501	1,477	288	122	3,789	1,599		
	R25	23	16,254	6,595		6,595	3,501	1,420	291	118	3,792	1,538		
	R26	24	16,721	6,523		6,523	3,501	1,366	293	114	3,794	1,480		
	R27	25	17,188	6,447		6,447	3,501	1,313	296	111	3,797	1,424		
	R28	26	17,654	6,368		6,368	3,501	1,263	298	108	3,799	1,370		
	R29	27	18,121	6,285		6,285	3,501	1,214	301	104	3,802	1,319		
	R30	28	18,588	6,199		6,199	2,447	816	308	103	2,756	919		
	R31	29	18,914	6,065		6,065	2,447	785	311	100	2,758	884		
R32	30	19,241	5,932		5,932	2,447	755	313	97	2,761	851			
施設完成後の 評価期間 (50年)	R33	31	19,567	5,801		5,801			321	95	321	95		
	R34	32	19,567	5,578		5,578			321	91	321	91		
	R35	33	19,567	5,363		5,363			321	88	321	88		
	R36	34	19,567	5,157		5,157			321	85	321	85		
	R37	35	19,567	4,959		4,959			321	81	321	81		
	R38	36	19,567	4,768		4,768			321	78	321	78		
	R39	37	19,567	4,584		4,584			321	75	321	75		
	R40	38	19,567	4,408		4,408			321	72	321	72		
	R41	39	19,567	4,239		4,239			321	69	321	69		
	R42	40	19,567	4,076		4,076			321	67	321	67		
	R43	41	19,567	3,919		3,919			321	64	321	64		
	R44	42	19,567	3,768		3,768			321	62	321	62		
	R45	43	19,567	3,623		3,623			321	59	321	59		
	R46	44	19,567	3,484		3,484			321	57	321	57		
	R47	45	19,567	3,350		3,350			321	55	321	55		
	R48	46	19,567	3,221		3,221			321	53	321	53		
	R49	47	19,567	3,097		3,097			321	51	321	51		
	R50	48	19,567	2,978		2,978			321	49	321	49		
	R51	49	19,567	2,863		2,863			321	47	321	47		
	R52	50	19,567	2,753		2,753			321	45	321	45		
	R53	51	19,567	2,647		2,647			321	43	321	43		
	R54	52	19,567	2,546		2,546			321	42	321	42		
	R55	53	19,567	2,448		2,448			321	40	321	40		
	R56	54	19,567	2,354		2,354			321	39	321	39		
	R57	55	19,567	2,263		2,263			321	37	321	37		
	R58	56	19,567	2,176		2,176			321	36	321	36		
	R59	57	19,567	2,092		2,092			321	34	321	34		
	R60	58	19,567	2,012		2,012			321	33	321	33		
	R61	59	19,567	1,934		1,934			321	32	321	32		
	R62	60	19,567	1,860		1,860			321	30	321	30		
R63	61	19,567	1,789		1,789			321	29	321	29			
R64	62	19,567	1,720		1,720			321	28	321	28			
R65	63	19,567	1,654		1,654			321	27	321	27			
R66	64	19,567	1,590		1,590			321	26	321	26			
R67	65	19,567	1,529		1,529			321	25	321	25			
R68	66	19,567	1,470		1,470			321	24	321	24			
R69	67	19,567	1,413		1,413			321	23	321	23			
R70	68	19,567	1,359		1,359			321	22	321	22			
R71	69	19,567	1,307		1,307			321	21	321	21			
R72	70	19,567	1,257		1,257			321	21	321	21			
R73	71	19,567	1,208		1,208			321	20	321	20			
R74	72	19,567	1,162		1,162			321	19	321	19			
R75	73	19,567	1,117		1,117			321	18	321	18			
R76	74	19,567	1,074		1,074			321	18	321	18			
R77	75	19,567	1,033		1,033			321	17	321	17			
R78	76	19,567	993		993			321	16	321	16			
R79	77	19,567	955		955			321	16	321	16			
R80	78	19,567	918		918			321	15	321	15			
R81	79	19,567	883		883			321	14	321	14			
R82	80	19,567	849		849			321	14	321	14			
合計			1,342,212	310,319	1,125	311,444 =B	131,674	86,139	21,932	4,972	153,606	91,110 =C	3.4	220,333

様式-5 費用対便益

概ね20~30年間の整備：事業費-10%

水系名：那珂川水系

河川名：那珂川

単位：百万円

年次	年度	t	便 益				費用				費用 便益比 B/C	純現 在価値 B-C		
			便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④				計 ③+④	
			便益	現在価値			費用	現在価値	費用	現在価値			費用	現在価値
施設整備期間 (30年)	R02	0	0	0		0	0	0	0	0	0			
	R03	1	0	0		0	8,953	8,609	0	0	8,953	8,609		
	R04	2	1,878	1,737		1,737	10,069	9,310	80	74	10,150	9,384		
	R05	3	3,991	3,548		3,548	7,581	6,739	35	31	7,616	6,771		
	R06	4	5,581	4,771		4,771	5,899	5,043	40	34	5,939	5,077		
	R07	5	6,819	5,605		5,605	3,182	2,615	67	55	3,249	2,671		
	R08	6	7,487	5,917		5,917	3,628	2,867	73	58	3,701	2,925		
	R09	7	8,248	6,268		6,268	3,619	2,750	110	84	3,729	2,834		
	R10	8	9,007	6,581		6,581	3,619	2,644	121	89	3,740	2,733		
	R11	9	9,597	6,743		6,743	2,832	1,990	137	96	2,969	2,086		
	R12	10	10,058	6,795		6,795	2,832	1,913	140	94	2,972	2,008		
	R13	11	10,520	6,833		6,833	3,026	1,965	142	92	3,168	2,058		
	R14	12	11,013	6,879		6,879	3,270	2,042	145	91	3,415	2,133		
	R15	13	11,546	6,934		6,934	3,270	1,964	147	89	3,417	2,052		
	R16	14	12,079	6,975		6,975	2,857	1,650	225	130	3,083	1,780		
	R17	15	12,544	6,965		6,965	2,857	1,586	228	127	3,085	1,713		
	R18	16	13,010	6,946		6,946	2,857	1,525	231	123	3,088	1,649		
	R19	17	13,475	6,918		6,918	2,857	1,467	238	122	3,095	1,589		
	R20	18	13,941	6,882		6,882	2,857	1,410	240	119	3,098	1,529		
	R21	19	14,407	6,838		6,838	2,825	1,341	243	115	3,068	1,456		
	R22	20	14,867	6,785		6,785	2,825	1,289	275	126	3,100	1,415		
	R23	21	15,327	6,726		6,726	2,825	1,239	279	123	3,104	1,362		
	R24	22	15,787	6,662		6,662	2,864	1,209	288	122	3,153	1,330		
	R25	23	16,254	6,595		6,595	2,864	1,162	291	118	3,155	1,280		
	R26	24	16,721	6,523		6,523	2,864	1,117	293	114	3,158	1,232		
	R27	25	17,188	6,447		6,447	2,864	1,074	296	111	3,160	1,185		
	R28	26	17,654	6,368		6,368	2,864	1,033	298	108	3,163	1,141		
	R29	27	18,121	6,285		6,285	2,864	993	301	104	3,165	1,098		
	R30	28	18,588	6,199		6,199	2,002	668	308	103	2,311	771		
	R31	29	18,914	6,065		6,065	2,002	642	311	100	2,313	742		
R32	30	19,241	5,932		5,932	2,002	617	313	97	2,316	714			
施設完成後の 評価期間 (50年)	R33	31	19,567	5,801		5,801			321	95	321	95		
	R34	32	19,567	5,578		5,578			321	91	321	91		
	R35	33	19,567	5,363		5,363			321	88	321	88		
	R36	34	19,567	5,157		5,157			321	85	321	85		
	R37	35	19,567	4,959		4,959			321	81	321	81		
	R38	36	19,567	4,768		4,768			321	78	321	78		
	R39	37	19,567	4,584		4,584			321	75	321	75		
	R40	38	19,567	4,408		4,408			321	72	321	72		
	R41	39	19,567	4,239		4,239			321	69	321	69		
	R42	40	19,567	4,076		4,076			321	67	321	67		
	R43	41	19,567	3,919		3,919			321	64	321	64		
	R44	42	19,567	3,768		3,768			321	62	321	62		
	R45	43	19,567	3,623		3,623			321	59	321	59		
	R46	44	19,567	3,484		3,484			321	57	321	57		
	R47	45	19,567	3,350		3,350			321	55	321	55		
	R48	46	19,567	3,221		3,221			321	53	321	53		
	R49	47	19,567	3,097		3,097			321	51	321	51		
	R50	48	19,567	2,978		2,978			321	49	321	49		
	R51	49	19,567	2,863		2,863			321	47	321	47		
	R52	50	19,567	2,753		2,753			321	45	321	45		
	R53	51	19,567	2,647		2,647			321	43	321	43		
	R54	52	19,567	2,546		2,546			321	42	321	42		
	R55	53	19,567	2,448		2,448			321	40	321	40		
	R56	54	19,567	2,354		2,354			321	39	321	39		
	R57	55	19,567	2,263		2,263			321	37	321	37		
	R58	56	19,567	2,176		2,176			321	36	321	36		
	R59	57	19,567	2,092		2,092			321	34	321	34		
	R60	58	19,567	2,012		2,012			321	33	321	33		
	R61	59	19,567	1,934		1,934			321	32	321	32		
	R62	60	19,567	1,860		1,860			321	30	321	30		
R63	61	19,567	1,789		1,789			321	29	321	29			
R64	62	19,567	1,720		1,720			321	28	321	28			
R65	63	19,567	1,654		1,654			321	27	321	27			
R66	64	19,567	1,590		1,590			321	26	321	26			
R67	65	19,567	1,529		1,529			321	25	321	25			
R68	66	19,567	1,470		1,470			321	24	321	24			
R69	67	19,567	1,413		1,413			321	23	321	23			
R70	68	19,567	1,359		1,359			321	22	321	22			
R71	69	19,567	1,307		1,307			321	21	321	21			
R72	70	19,567	1,257		1,257			321	21	321	21			
R73	71	19,567	1,208		1,208			321	20	321	20			
R74	72	19,567	1,162		1,162			321	19	321	19			
R75	73	19,567	1,117		1,117			321	18	321	18			
R76	74	19,567	1,074		1,074			321	18	321	18			
R77	75	19,567	1,033		1,033			321	17	321	17			
R78	76	19,567	993		993			321	16	321	16			
R79	77	19,567	955		955			321	16	321	16			
R80	78	19,567	918		918			321	15	321	15			
R81	79	19,567	883		883			321	14	321	14			
R82	80	19,567	849		849			321	14	321	14			
合計			1,342,212	310,319	920	311,239 =B	107,733	70,477	21,932	4,972	129,665	75,449 =C	4.1	235,790

様式-5 費用対便益

概ね20~30年間の整備：工期+10%

水系名： 那珂川水系

河川名： 那珂川

単位：百万円

年次	年度	t	便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④		計 ③+④		費用 便益比 B/C	純現 在価値 B-C
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
	R02	0	0	0		0	0	0	0	0	0	0		
	R03	1	0	0		0	9,044	8,696	0	0	9,044	8,696		
	R04	2	1,644	1,520		1,520	10,058	9,300	66	61	10,124	9,360		
	R05	3	3,463	3,078		3,078	8,160	7,254	40	36	8,201	7,290		
	R06	4	4,985	4,261		4,261	6,468	5,529	35	30	6,504	5,559		
	R07	5	6,200	5,096		5,096	4,312	3,544	51	42	4,363	3,586		
	R08	6	7,069	5,587		5,587	3,439	2,718	64	50	3,503	2,769		
	R09	7	7,677	5,834		5,834	3,661	2,782	80	61	3,741	2,843		
	R10	8	8,343	6,096		6,096	3,656	2,671	103	76	3,759	2,747		
	R11	9	9,007	6,328		6,328	3,497	2,457	113	79	3,610	2,536		
	R12	10	8,869	5,992		5,992	2,861	1,933	125	84	2,986	2,017		
	R13	11	9,300	6,041		6,041	2,861	1,858	127	82	2,988	1,941		
	R14	12	9,730	6,078		6,078	3,056	1,909	129	81	3,185	1,990		
	R15	13	10,190	6,120		6,120	3,278	1,969	131	79	3,410	2,048		
	R16	14	10,684	6,170		6,170	3,303	1,907	134	77	3,436	1,984		
	R17	15	11,181	6,208		6,208	3,011	1,672	184	102	3,195	1,774		
	R18	16	11,634	6,212		6,212	2,886	1,541	206	110	3,092	1,651		
	R19	17	12,069	6,196		6,196	2,886	1,482	208	107	3,094	1,589		
	R20	18	12,503	6,172		6,172	2,886	1,425	212	105	3,098	1,529		
	R21	19	12,938	6,141		6,141	2,886	1,370	217	103	3,103	1,473		
	R22	20	13,372	6,103		6,103	2,879	1,314	219	100	3,098	1,414		
	R23	21	13,806	6,058		6,058	2,853	1,252	224	98	3,077	1,350		
	R24	22	14,235	6,007		6,007	2,853	1,204	250	106	3,103	1,310		
	R25	23	14,665	5,950		5,950	2,853	1,158	254	103	3,107	1,261		
	R26	24	15,094	5,889		5,889	2,889	1,127	261	102	3,150	1,229		
	R27	25	15,529	5,825		5,825	2,893	1,085	264	99	3,157	1,184		
	R28	26	15,965	5,758		5,758	2,893	1,044	266	96	3,159	1,139		
	R29	27	16,400	5,688		5,688	2,893	1,003	268	93	3,161	1,096		
	R30	28	16,836	5,614		5,614	2,893	965	270	90	3,163	1,055		
	R31	29	17,271	5,538		5,538	2,893	928	272	87	3,165	1,015		
	R32	30	17,707	5,459		5,459	2,632	812	276	85	2,908	896		
	R33	31	18,103	5,367		5,367	2,023	600	281	83	2,303	683		
	R34	32	18,408	5,247		5,247	2,023	577	283	81	2,305	657		
	R35	33	18,712	5,129		5,129	2,023	554	285	78	2,308	632		
	R36	34	19,567	5,157		5,157			321	85	321	85		
	R37	35	19,567	4,959		4,959			321	81	321	81		
	R38	36	19,567	4,768		4,768			321	78	321	78		
	R39	37	19,567	4,584		4,584			321	75	321	75		
	R40	38	19,567	4,408		4,408			321	72	321	72		
	R41	39	19,567	4,239		4,239			321	69	321	69		
	R42	40	19,567	4,076		4,076			321	67	321	67		
	R43	41	19,567	3,919		3,919			321	64	321	64		
	R44	42	19,567	3,768		3,768			321	62	321	62		
	R45	43	19,567	3,623		3,623			321	59	321	59		
	R46	44	19,567	3,484		3,484			321	57	321	57		
	R47	45	19,567	3,350		3,350			321	55	321	55		
	R48	46	19,567	3,221		3,221			321	53	321	53		
	R49	47	19,567	3,097		3,097			321	51	321	51		
	R50	48	19,567	2,978		2,978			321	49	321	49		
	R51	49	19,567	2,863		2,863			321	47	321	47		
	R52	50	19,567	2,753		2,753			321	45	321	45		
	R53	51	19,567	2,647		2,647			321	43	321	43		
	R54	52	19,567	2,546		2,546			321	42	321	42		
	R55	53	19,567	2,448		2,448			321	40	321	40		
	R56	54	19,567	2,354		2,354			321	39	321	39		
	R57	55	19,567	2,263		2,263			321	37	321	37		
	R58	56	19,567	2,176		2,176			321	36	321	36		
	R59	57	19,567	2,092		2,092			321	34	321	34		
	R60	58	19,567	2,012		2,012			321	33	321	33		
	R61	59	19,567	1,934		1,934			321	32	321	32		
	R62	60	19,567	1,860		1,860			321	30	321	30		
	R63	61	19,567	1,789		1,789			321	29	321	29		
	R64	62	19,567	1,720		1,720			321	28	321	28		
	R65	63	19,567	1,654		1,654			321	27	321	27		
	R66	64	19,567	1,590		1,590			321	26	321	26		
	R67	65	19,567	1,529		1,529			321	25	321	25		
	R68	66	19,567	1,470		1,470			321	24	321	24		
	R69	67	19,567	1,413		1,413			321	23	321	23		
	R70	68	19,567	1,359		1,359			321	22	321	22		
	R71	69	19,567	1,307		1,307			321	21	321	21		
	R72	70	19,567	1,257		1,257			321	21	321	21		
	R73	71	19,567	1,208		1,208			321	20	321	20		
	R74	72	19,567	1,162		1,162			321	19	321	19		
	R75	73	19,567	1,117		1,117			321	18	321	18		
	R76	74	19,567	1,074		1,074			321	18	321	18		
	R77	75	19,567	1,033		1,033			321	17	321	17		
	R78	76	19,567	993		993			321	16	321	16		
	R79	77	19,567	955		955			321	16	321	16		
	R80	78	19,567	918		918			321	15	321	15		
	R81	79	19,567	883		883			321	14	321	14		
	R82	80	19,567	849		849			321	14	321	14		
	R83	81	19,567	816		816			321	13	321	13		
	R84	82	19,567	785		785			321	13	321	13		
	R85	83	19,567	755		755			321	12	321	12		
合計			1,361,940	293,975	909	294,884 =B	119,703	75,638	21,932	4,555	141,635	80,192 =C	3.7	214,692

様式-5 費用対便益

概ね20~30年間の整備：工期-10%

水系名： 那珂川水系

河川名： 那珂川

単位：百万円

年次	年度	t	便 益		残存価値 ②	計 ①+②	建設費③		維持管理費④		計 ③+④		費用 便益比 B/C	純現 在価値 B-C
			便益①				費用	現在価値	費用	現在価値	計 ③+④			
			便益	現在価値							費用	現在価値		
施設 整備 期間 (27年)	R02	0	0	0		0	0	0	0	0	0	0		
	R03	1	0	0		0	11,191	10,761	9	9	11,200	10,769		
	R04	2	2,230	2,062		2,062	11,817	10,925	79	73	11,896	10,999		
	R05	3	4,521	4,019		4,019	8,736	7,767	41	36	8,777	7,803		
	R06	4	6,200	5,300		5,300	5,941	5,079	57	48	5,998	5,127		
	R07	5	7,264	5,971		5,971	4,204	3,455	78	64	4,282	3,519		
	R08	6	8,121	6,418		6,418	4,472	3,535	106	84	4,578	3,618		
	R09	7	9,007	6,845		6,845	4,468	3,395	131	100	4,599	3,495		
	R10	8	9,692	7,082		7,082	3,691	2,697	149	109	3,840	2,805		
	R11	9	10,943	7,688		7,688	3,497	2,457	155	109	3,651	2,565		
	R12	10	11,479	7,755		7,755	3,766	2,544	158	107	3,924	2,651		
	R13	11	12,056	7,832		7,832	4,037	2,622	162	105	4,198	2,727		
	R14	12	12,675	7,917		7,917	3,884	2,426	190	119	4,074	2,544		
	R15	13	13,271	7,970		7,970	3,527	2,118	252	151	3,779	2,270		
	R16	14	13,812	7,976		7,976	3,527	2,037	255	147	3,782	2,184		
	R17	15	14,352	7,969		7,969	3,527	1,959	261	145	3,788	2,104		
	R18	16	14,893	7,952		7,952	3,527	1,883	266	142	3,794	2,025		
	R19	17	15,434	7,923		7,923	3,495	1,794	270	138	3,765	1,933		
	R20	18	15,970	7,883		7,883	3,487	1,721	302	149	3,790	1,871		
	R21	19	16,505	7,834		7,834	3,492	1,657	311	148	3,803	1,805		
	R22	20	17,040	7,777		7,777	3,536	1,614	321	146	3,857	1,760		
	R23	21	17,582	7,716		7,716	3,536	1,552	324	142	3,860	1,694		
	R24	22	18,124	7,648		7,648	3,536	1,492	327	138	3,863	1,630		
	R25	23	18,667	7,574		7,574	3,536	1,435	330	134	3,866	1,569		
	R26	24	19,209	7,494		7,494	3,536	1,380	333	130	3,869	1,510		
	R27	25	19,751	7,409		7,409	2,791	1,047	340	128	3,131	1,175		
	R28	26	20,179	7,278		7,278	2,472	892	345	124	2,817	1,016		
	R29	27	20,558	7,130		7,130	2,472	857	348	121	2,820	978		
	R30	28	19,567	6,525		6,525			321	107	321	107		
R31	29	19,567	6,274		6,274			321	103	321	103			
R32	30	19,567	6,033		6,033			321	99	321	99			
R33	31	19,567	5,801		5,801			321	95	321	95			
R34	32	19,567	5,578		5,578			321	91	321	91			
R35	33	19,567	5,363		5,363			321	88	321	88			
R36	34	19,567	5,157		5,157			321	85	321	85			
R37	35	19,567	4,959		4,959			321	81	321	81			
R38	36	19,567	4,768		4,768			321	78	321	78			
R39	37	19,567	4,584		4,584			321	75	321	75			
R40	38	19,567	4,408		4,408			321	72	321	72			
R41	39	19,567	4,239		4,239			321	69	321	69			
R42	40	19,567	4,076		4,076			321	67	321	67			
R43	41	19,567	3,919		3,919			321	64	321	64			
R44	42	19,567	3,768		3,768			321	62	321	62			
R45	43	19,567	3,623		3,623			321	59	321	59			
R46	44	19,567	3,484		3,484			321	57	321	57			
R47	45	19,567	3,350		3,350			321	55	321	55			
R48	46	19,567	3,221		3,221			321	53	321	53			
R49	47	19,567	3,097		3,097			321	51	321	51			
R50	48	19,567	2,978		2,978			321	49	321	49			
R51	49	19,567	2,863		2,863			321	47	321	47			
R52	50	19,567	2,753		2,753			321	45	321	45			
R53	51	19,567	2,647		2,647			321	43	321	43			
R54	52	19,567	2,546		2,546			321	42	321	42			
R55	53	19,567	2,448		2,448			321	40	321	40			
R56	54	19,567	2,354		2,354			321	39	321	39			
R57	55	19,567	2,263		2,263			321	37	321	37			
R58	56	19,567	2,176		2,176			321	36	321	36			
R59	57	19,567	2,092		2,092			321	34	321	34			
R60	58	19,567	2,012		2,012			321	33	321	33			
R61	59	19,567	1,934		1,934			321	32	321	32			
R62	60	19,567	1,860		1,860			321	30	321	30			
R63	61	19,567	1,789		1,789			321	29	321	29			
R64	62	19,567	1,720		1,720			321	28	321	28			
R65	63	19,567	1,654		1,654			321	27	321	27			
R66	64	19,567	1,590		1,590			321	26	321	26			
R67	65	19,567	1,529		1,529			321	25	321	25			
R68	66	19,567	1,470		1,470			321	24	321	24			
R69	67	19,567	1,413		1,413			321	23	321	23			
R70	68	19,567	1,359		1,359			321	22	321	22			
R71	69	19,567	1,307		1,307			321	21	321	21			
R72	70	19,567	1,257		1,257			321	21	321	21			
R73	71	19,567	1,208		1,208			321	20	321	20			
R74	72	19,567	1,162		1,162			321	19	321	19			
R75	73	19,567	1,117		1,117			321	18	321	18			
R76	74	19,567	1,074		1,074			321	18	321	18			
R77	75	19,567	1,033		1,033			321	17	321	17			
R78	76	19,567	993		993			321	16	321	16			
R79	77	19,567	955		955			321	16	321	16			
合計			1,327,886	330,202	1,150	331,352 =B	119,703	81,100	21,932	5,435	141,635	86,535 =C	3.8	244,817

様式-5 費用対便益

概ね20~30年間の整備：資産+10%

水系名：那珂川水系

河川名：那珂川

単位：百万円

年次	年度	t	便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④		計 ③+④		費用 便益比 B/C	純現 在価値 B-C
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
施設整備期間 (30年)	R02	0	0	0		0	0	0	0	0	0	0		
	R03	1	0	0		0	9,948	9,565	0	0	9,948	9,565		
	R04	2	1,945	1,798		1,798	11,188	10,344	80	74	11,269	10,418		
	R05	3	4,132	3,674		3,674	8,423	7,488	35	31	8,459	7,520		
	R06	4	5,779	4,940		4,940	6,555	5,603	40	34	6,595	5,637		
	R07	5	7,061	5,803		5,803	3,536	2,906	67	55	3,603	2,961		
	R08	6	7,752	6,126		6,126	4,031	3,186	73	58	4,104	3,244		
	R09	7	8,540	6,490		6,490	4,021	3,056	110	84	4,132	3,140		
	R10	8	9,326	6,815		6,815	4,021	2,938	121	89	4,142	3,027		
	R11	9	9,937	6,981		6,981	3,147	2,211	137	96	3,284	2,307		
	R12	10	10,415	7,036		7,036	3,147	2,126	140	94	3,286	2,220		
	R13	11	10,892	7,075		7,075	3,362	2,184	142	92	3,504	2,276		
	R14	12	11,403	7,122		7,122	3,633	2,269	145	91	3,778	2,360		
	R15	13	11,954	7,180		7,180	3,633	2,182	147	89	3,780	2,270		
	R16	14	12,506	7,222		7,222	3,175	1,833	225	130	3,400	1,963		
	R17	15	12,988	7,212		7,212	3,175	1,763	228	127	3,403	1,889		
	R18	16	13,470	7,192		7,192	3,175	1,695	231	123	3,405	1,818		
	R19	17	13,952	7,163		7,163	3,175	1,630	238	122	3,412	1,752		
	R20	18	14,434	7,125		7,125	3,175	1,567	240	119	3,415	1,686		
	R21	19	14,916	7,080		7,080	3,138	1,490	243	115	3,382	1,605		
	R22	20	15,393	7,025		7,025	3,138	1,432	275	126	3,414	1,558		
	R23	21	15,869	6,964		6,964	3,138	1,377	279	123	3,418	1,500		
	R24	22	16,346	6,897		6,897	3,183	1,343	288	122	3,471	1,465		
	R25	23	16,829	6,828		6,828	3,183	1,291	291	118	3,473	1,409		
	R26	24	17,312	6,754		6,754	3,183	1,242	293	114	3,476	1,356		
	R27	25	17,795	6,675		6,675	3,183	1,194	296	111	3,478	1,305		
	R28	26	18,279	6,593		6,593	3,183	1,148	298	108	3,481	1,256		
	R29	27	18,762	6,507		6,507	3,183	1,104	301	104	3,483	1,208		
	R30	28	19,245	6,418		6,418	2,225	742	308	103	2,533	845		
	R31	29	19,583	6,279		6,279	2,225	713	311	100	2,536	813		
	R32	30	19,921	6,142		6,142	2,225	686	313	97	2,538	783		
	施設完成後の評価期間 (50年)	R33	31	20,258	6,006		6,006			321	95	321	95	
R34		32	20,258	5,775		5,775			321	91	321	91		
R35		33	20,258	5,553		5,553			321	88	321	88		
R36		34	20,258	5,339		5,339			321	85	321	85		
R37		35	20,258	5,134		5,134			321	81	321	81		
R38		36	20,258	4,936		4,936			321	78	321	78		
R39		37	20,258	4,746		4,746			321	75	321	75		
R40		38	20,258	4,564		4,564			321	72	321	72		
R41		39	20,258	4,388		4,388			321	69	321	69		
R42		40	20,258	4,220		4,220			321	67	321	67		
R43		41	20,258	4,057		4,057			321	64	321	64		
R44		42	20,258	3,901		3,901			321	62	321	62		
R45		43	20,258	3,751		3,751			321	59	321	59		
R46		44	20,258	3,607		3,607			321	57	321	57		
R47		45	20,258	3,468		3,468			321	55	321	55		
R48		46	20,258	3,335		3,335			321	53	321	53		
R49		47	20,258	3,207		3,207			321	51	321	51		
R50		48	20,258	3,083		3,083			321	49	321	49		
R51		49	20,258	2,965		2,965			321	47	321	47		
R52		50	20,258	2,851		2,851			321	45	321	45		
R53		51	20,258	2,741		2,741			321	43	321	43		
R54		52	20,258	2,636		2,636			321	42	321	42		
R55		53	20,258	2,534		2,534			321	40	321	40		
R56		54	20,258	2,437		2,437			321	39	321	39		
R57		55	20,258	2,343		2,343			321	37	321	37		
R58		56	20,258	2,253		2,253			321	36	321	36		
R59		57	20,258	2,166		2,166			321	34	321	34		
R60		58	20,258	2,083		2,083			321	33	321	33		
R61		59	20,258	2,003		2,003			321	32	321	32		
R62		60	20,258	1,926		1,926			321	30	321	30		
R63	61	20,258	1,852		1,852			321	29	321	29			
R64	62	20,258	1,780		1,780			321	28	321	28			
R65	63	20,258	1,712		1,712			321	27	321	27			
R66	64	20,258	1,646		1,646			321	26	321	26			
R67	65	20,258	1,583		1,583			321	25	321	25			
R68	66	20,258	1,522		1,522			321	24	321	24			
R69	67	20,258	1,463		1,463			321	23	321	23			
R70	68	20,258	1,407		1,407			321	22	321	22			
R71	69	20,258	1,353		1,353			321	21	321	21			
R72	70	20,258	1,301		1,301			321	21	321	21			
R73	71	20,258	1,251		1,251			321	20	321	20			
R74	72	20,258	1,203		1,203			321	19	321	19			
R75	73	20,258	1,157		1,157			321	18	321	18			
R76	74	20,258	1,112		1,112			321	18	321	18			
R77	75	20,258	1,069		1,069			321	17	321	17			
R78	76	20,258	1,028		1,028			321	16	321	16			
R79	77	20,258	989		989			321	16	321	16			
R80	78	20,258	951		951			321	15	321	15			
R81	79	20,258	914		914			321	14	321	14			
R82	80	20,258	879		879			321	14	321	14			
合計			1,389,657	321,294	1,023	322,316 =B	119,703	78,308	21,932	4,972	141,635	83,280 =C	3.9	239,037

様式-5 費用対便益

概ね20~30年間の整備：資産-10%

水系名：那珂川水系

河川名：那珂川

単位：百万円

年次	年度	t	便益①		残存価値 ②	計 ①+②	建設費③		維持管理費④		計 ③+④		費用 便益比 B/C	純現 在価値 B-C
			便益	現在価値			費用	現在価値	費用	現在価値	費用	現在価値		
施設整備期間 (30年)	R02	0	0	0		0	0	0	0	0	0	0		
	R03	1	0	0		0	9,948	9,565	0	0	9,948	9,565		
	R04	2	1,779	1,645		1,645	11,188	10,344	80	74	11,269	10,418		
	R05	3	3,780	3,361		3,361	8,423	7,488	35	31	8,459	7,520		
	R06	4	5,287	4,519		4,519	6,555	5,603	40	34	6,595	5,637		
	R07	5	6,459	5,309		5,309	3,536	2,906	67	55	3,603	2,961		
	R08	6	7,092	5,605		5,605	4,031	3,186	73	58	4,104	3,244		
	R09	7	7,812	5,937		5,937	4,021	3,056	110	84	4,132	3,140		
	R10	8	8,532	6,234		6,234	4,021	2,938	121	89	4,142	3,027		
	R11	9	9,090	6,387		6,387	3,147	2,211	137	96	3,284	2,307		
	R12	10	9,527	6,436		6,436	3,147	2,126	140	94	3,286	2,220		
	R13	11	9,964	6,473		6,473	3,362	2,184	142	92	3,504	2,276		
	R14	12	10,431	6,515		6,515	3,633	2,269	145	91	3,778	2,360		
	R15	13	10,936	6,568		6,568	3,633	2,182	147	89	3,780	2,270		
	R16	14	11,441	6,607		6,607	3,175	1,833	225	130	3,400	1,963		
	R17	15	11,882	6,597		6,597	3,175	1,763	228	127	3,403	1,889		
	R18	16	12,322	6,579		6,579	3,175	1,695	231	123	3,405	1,818		
	R19	17	12,763	6,552		6,552	3,175	1,630	238	122	3,412	1,752		
	R20	18	13,204	6,518		6,518	3,175	1,567	240	119	3,415	1,686		
	R21	19	13,645	6,477		6,477	3,138	1,490	243	115	3,382	1,605		
	R22	20	14,081	6,426		6,426	3,138	1,432	275	126	3,414	1,558		
	R23	21	14,517	6,371		6,371	3,138	1,377	279	123	3,418	1,500		
	R24	22	14,953	6,310		6,310	3,183	1,343	288	122	3,471	1,465		
	R25	23	15,395	6,246		6,246	3,183	1,291	291	118	3,473	1,409		
	R26	24	15,837	6,178		6,178	3,183	1,242	293	114	3,476	1,356		
	R27	25	16,279	6,107		6,107	3,183	1,194	296	111	3,478	1,305		
	R28	26	16,721	6,031		6,031	3,183	1,148	298	108	3,481	1,256		
	R29	27	17,163	5,953		5,953	3,183	1,104	301	104	3,483	1,208		
	R30	28	17,605	5,871		5,871	2,225	742	308	103	2,533	845		
	R31	29	17,914	5,744		5,744	2,225	713	311	100	2,536	813		
	R32	30	18,223	5,619		5,619	2,225	686	313	97	2,538	783		
	施設完成後の評価期間 (50年)	R33	31	18,533	5,494		5,494			321	95	321	95	
R34		32	18,533	5,283		5,283			321	91	321	91		
R35		33	18,533	5,080		5,080			321	88	321	88		
R36		34	18,533	4,884		4,884			321	85	321	85		
R37		35	18,533	4,696		4,696			321	81	321	81		
R38		36	18,533	4,516		4,516			321	78	321	78		
R39		37	18,533	4,342		4,342			321	75	321	75		
R40		38	18,533	4,175		4,175			321	72	321	72		
R41		39	18,533	4,015		4,015			321	69	321	69		
R42		40	18,533	3,860		3,860			321	67	321	67		
R43		41	18,533	3,712		3,712			321	64	321	64		
R44		42	18,533	3,569		3,569			321	62	321	62		
R45		43	18,533	3,432		3,432			321	59	321	59		
R46		44	18,533	3,300		3,300			321	57	321	57		
R47		45	18,533	3,173		3,173			321	55	321	55		
R48		46	18,533	3,051		3,051			321	53	321	53		
R49		47	18,533	2,933		2,933			321	51	321	51		
R50		48	18,533	2,821		2,821			321	49	321	49		
R51		49	18,533	2,712		2,712			321	47	321	47		
R52		50	18,533	2,608		2,608			321	45	321	45		
R53		51	18,533	2,507		2,507			321	43	321	43		
R54		52	18,533	2,411		2,411			321	42	321	42		
R55		53	18,533	2,318		2,318			321	40	321	40		
R56		54	18,533	2,229		2,229			321	39	321	39		
R57		55	18,533	2,143		2,143			321	37	321	37		
R58		56	18,533	2,061		2,061			321	36	321	36		
R59		57	18,533	1,982		1,982			321	34	321	34		
R60		58	18,533	1,905		1,905			321	33	321	33		
R61		59	18,533	1,832		1,832			321	32	321	32		
R62		60	18,533	1,762		1,762			321	30	321	30		
R63	61	18,533	1,694		1,694			321	29	321	29			
R64	62	18,533	1,629		1,629			321	28	321	28			
R65	63	18,533	1,566		1,566			321	27	321	27			
R66	64	18,533	1,506		1,506			321	26	321	26			
R67	65	18,533	1,448		1,448			321	25	321	25			
R68	66	18,533	1,392		1,392			321	24	321	24			
R69	67	18,533	1,339		1,339			321	23	321	23			
R70	68	18,533	1,287		1,287			321	22	321	22			
R71	69	18,533	1,238		1,238			321	21	321	21			
R72	70	18,533	1,190		1,190			321	21	321	21			
R73	71	18,533	1,144		1,144			321	20	321	20			
R74	72	18,533	1,100		1,100			321	19	321	19			
R75	73	18,533	1,058		1,058			321	18	321	18			
R76	74	18,533	1,017		1,017			321	18	321	18			
R77	75	18,533	978		978			321	17	321	17			
R78	76	18,533	941		941			321	16	321	16			
R79	77	18,533	904		904			321	16	321	16			
R80	78	18,533	870		870			321	15	321	15			
R81	79	18,533	836		836			321	14	321	14			
R82	80	18,533	804		804			321	14	321	14			
合計			1,271,266	293,921	1,023	294,944 =B	119,703	78,308	21,932	4,972	141,635	83,280 =C	3.5	211,664

費用便益の感度分析

那珂川直轄河川改修事業

ケース	B 総便益(百万円)	C 総費用(百万円)	B/C 費用対便益比	備考
基本	311,342	83,280	3.7	
残事業+10%	311,444	91,110	3.4	
残事業-10%	311,239	75,449	4.1	
残工期+10%	294,884	80,192	3.7	工期30年→33年
残工期-10%	331,352	86,535	3.8	工期30年→27年
資産+10%	322,316	83,280	3.9	
資産-10%	294,944	83,280	3.5	

事業費の内訳

河川事業

事業名	那珂川直轄河川改修事業
-----	-------------

評価年度	R2	再評価
------	----	-----

区分	費目	工種	単位	数量	金額 (百万円)	備考
工事費			式	1	57,952	
	本工事費		式	1	51,436	
		堤防の整備	式	1	4,278	
		河道掘削	式	1	13,520	
		橋梁架替	式	1	2,819	
		遊水地	式	1	18,191	
		中流部浸水防止対策	式	1	6,017	
		浸透対策	式	1	5,513	
		地震・津波遡上対策	式	1	116	
	減災・危機管理対策	式	1	982		
	附帯工事費		式	1	6,516	
用地費及補償費			式	1	24,413	
間接経費			式	1	17,387	
工事諸費			式	1	19,951	
事業費 計			式	1	119,703	

維持管理費			式	1	21,932	
-------	--	--	---	---	--------	--